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FY 2002/03-2007/08 

REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM 
(2002 RTIP) 

 

SECTION III 
 

TIMELY IMPLEMENTATION OF TCMs 
 
 
INTRODUCTION 
 
This document itemizes the findings of the timely implementation of Transportation Control 
Measures (TCMs) for the 2002 RTIP. The findings are required only for the applicable TCMs 
contained in the approved State Implementation Plans (SIPs). 
 
There are four air basins in the Southern California Association of Governments (SCAG) region:  

1. South Coast Air Basin (SCAB) 
2. Mojave Desert Air Basin (MDAB) 
3. Salton Sea Air Basin (SSAB) 
4. Ventura County portion of the South Central Coast Air Basin (SCCAB) 
 
These air basins are administered by five air districts: 

1. South Coast Air Quality Management District (SCAQMD) 
2. Antelope Valley Air Quality Management District (AVAQMD)1 
3. Mojave Desert Air Quality Management District (MDAQMD) 
4. Imperial County Air Pollution Control District (ICAPCD) 
5. Ventura County Air Pollution Control District (VCAPCD) 
 
For details on the federal non-attainment areas and their associated pollutants see Section I 
(Conformity Requirements and Findings) of this Technical Appendix. 
 
The criteria and procedures utilized for the determination of TCMs are cited in the 
Environmental Protection Agency’s (EPA) Transportation Conformity Rule and explained in the 
following sections. 
 

                                                           
1 On January 1, 2002, California state law created the Antelope Valley Air Quality Management District 
(AVAQMD) as the successor agency to the Antelope Valley Air Pollution Control District (AVAPCD). 
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EPA’s TRANSPORTATION CONFORMITY RULE REQUIREMENTS 
 
The requirements for timely implementation of TCMs are defined in the EPA’s Transportation 
Conformity Rule - 40 CFR Parts 51 and 93 (August 15, 1997): 
 
§93.113 Criteria and procedures: Timely Implementation of TCMs 

 
(c) For TIPs, this criterion is satisfied if the following conditions are met: 
(1) An examination of the specific steps and funding sources(s) needed to fully implement each TCM indicates 

that TCMs which are eligible for funding under title 23 U.S.C. or the Federal Transit Laws are on or 
ahead of the schedule established in the applicable implementation plan, or, if such TCMs are behind the 
schedule established in the applicable implementation plan, the MPO and DOT have determined that past 
obstacles to implementation of the TCMs have been identified and have been or are being overcome, and 
that all State and local agencies with influence over approvals or funding for TCMs are giving maximum 
priority to approval or funding of TCMs over other projects within their control, including projects in 
locations outside the nonattainment or maintenance area. 

(2) If TCMs in the applicable implementation plan have previously been programmed for Federal funding but 
the funds have not been obligated and the TCMs are behind the schedule in the implementation plan, then 
the TIP cannot be found to conform if the funds intended for those TCMs are reallocated to projects in the 
TIP other than TCMs, or if there are no other TCMs in the TIP, if the funds are reallocated to projects in 
the TIP other than projects which are eligible for Federal funding intended for air quality improvement 
projects, e.g. the congestion Mitigation and Air Quality Improvement Program. 

(3) Nothing in the TIP may interfere with the implementation of any TCM in the applicable implementation 
plan. 

 
§93.101 Definitions  

 
Transportation Control Measure (TCM) is any measure that is specifically identified and 
committed to in the applicable SIP/AQMP. The TCM is either one of the types listed in section 
108 of the CAA, or any other measure for the purpose of reducing emissions or concentrations of 
air pollutants from transportation sources by reducing vehicle use or changing traffic flow of 
congestion conditions. Notwithstanding the first sentence of this definition, vehicle technology-
based, fuel- based, and maintenance-based measures which control the emissions from vehicles 
under fixed traffic conditions are not TCMs for the purposes of this report. 

 
APPLICABLE SIPs 
 
In the SCAG region, two SIPs contain applicable TCMs that are subject to the EPA 
Transportation Conformity Rule analysis requirements: 
 
1. 1997 Ozone SIP (as amended in 1999) – applies to the SCAB 

This SIP applies to the SCAB and identifies the “TCM-01” categories, which include High 
Occupancy Vehicle (HOV) Improvements, Transit/System Management, and Information 
Services.2 The EPA approved the 1997 Ozone SIP (as amended in 1999) on April 10, 2000.  

 
2. 1994 Ozone SIP – applies to the Ventura County portion of the SCCAB 

This SIP applies to the Ventura County portion of the SCCAB and identifies TCM strategies. 
The EPA approved the 1994 Ozone SIP on January 8, 1997.  

 

                                                           
2 1997 Air Quality Management Plan, November 1996. 
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Federal Clean Air Act TCMs3 
 

 
Table 1 

Clean Air Act, Section 108 (f)(1)(A) – Transportation Control Measures 
 
• Programs for improved public transit 
• Restriction of certain roads or lanes to, or construction of such roads or lane for use by, passenger 

buses or high occupancy vehicles (HOV) 
• Employer-based transportation management plans, including incentives 
• Trip reduction ordinances 
• Traffic flow improvement programs that achieve emissions reductions 
• Fringe and transportation corridor parking facilities serving multiple-occupancy vehicle programs or 

transit service 
• Programs to limit or restrict vehicle use in downtown areas or other areas of emissions concentration, 

particularly during periods of peak use 
• Programs for the provision of all forms of high occupancy, shared-ride services 
• Programs to limit portions of road surfaces or certain sections of the metropolitan area to the use of 

non-motorized vehicles or pedestrian use, both as to time and place 
• Programs for secure bicycle storage facilities and other facilities, including bicycle lanes, for the 

convenience and protection of bicyclists, in both public and private areas 
• Programs to control extended idling of vehicles 
• Reducing emissions from extreme cold-start conditions 
• Employer-sponsored programs to permit flexible work schedules 
• Programs and ordinances to facilitate non-automobile travel, provision and utilization of mass transit, 

and to generally reduce the need for single-occupant vehicle travel, as part of transportation planning 
and development efforts of a locality, including programs and ordinances applicable to new shopping 
centers, special events, and other centers of vehicle activity 

• Programs for new construction and major reconstruction of paths, tracks, or areas solely for use by 
pedestrian or other non-motorized means of transportation when economically feasible and in the 
public interest. For purposes of this clause, the Administrator shall also consult with the Secretary of 
the Interior 

• Programs to encourage removal of pre-1980 vehicles* 
*Note: excluded from CMAQ Funding under TEA-21 

 
 
This report on the timely implementation of TCMs for the 2002 RTIP is consistent with the two 
latest operating documents, the 2001 RTIP and the 2001 Regional Transportation Plan (RTP)4, 
including the 2001 RTP and 2001 RTIP Amendments.  
 

                                                           
3 CAA §108(f)(1)(A), 42 U.S.C. §7408(f)(1). 
4 The 2001 RTIP was approved by the federal agencies on September 25, 2001. The 2001 RTP was approved for all 
areas on June 8, 2001, with the exception of the PM10 areas in the San Bernardino County portion of the Mojave 
Desert Air Basin (MDAB) and the Coachella Valley portion of the Salton Sea Air Basin (SSAB), which were 
approved on August 3, 2001. 
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TIMELY IMPLEMENTATION OF TCMs IN THE SCAB 
 
Finding 
 
SCAG has determined that the 2002 RTIP provides for the timely implementation of TCMs in 
the applicable SIP for the SCAB. All of the TCM-01 category projects in the 2002 RTIP are 
given funding priority and are on schedule. 
 
Methodology 
 
The EPA Transportation Conformity Rule states that “timely implementation” is to be measured 
against the TCMs in the “applicable” SIP. SCAG evaluates the TCM-01 category projects to 
determine the anticipated level and current status of implementation.  
 
This measure does not include transportation projects and programs that are exclusively 
implemented by local funds. The enforceable commitment for TCM measures is to report on the 
funding and implementation of the first two years of the six-year RTIP. In each RTIP, TCM-01 
category projects “roll forward” and the enforceable commitment is automatically revised to 
encompass the first two-year schedule of TCM-01 category projects. The implementation status 
of TCM projects is reported on in subsequent RTIPs until the TCM projects have been reported 
as completed. 
 
Actions that Demonstrate Timely Implementation 
 
The implementation of TCMs is achieved through the concerted efforts of regional, federal, state, 
and local agencies. The timely implementation of TCMs for the 2002 RTIP is consistent with the 
2001 RTP, including the 2001 RTP Amendment. The following types of actions contribute to 
demonstrating timely implementation of TCMs: 
 
• The TEA-21 programs provide federal funds for eligible TCM projects under EPA 

requirements. 
• TCMs are eligible expenditures under funds provided for the National Highway System 

(NHS), the Congestion Mitigation and Air Quality Program (CMAQ), and the Surface 
Transportation Program (STP). TCMs listed in the Section 108(f)(1)(A) [other than clauses 
xii and xvi] of the Federal Clean Air Act (CAA) are specifically listed as eligible uses for 
federal funding (see Table 1 above). 

• Under CMAQ, funds are targeted for TCMs and may not be used for projects that do not 
contribute to the attainment of National Ambient Air Quality Standards (NAAQS). CMAQ 
funds may not be provided for a project resulting in the construction of new capacity 
available to single occupant vehicles, unless the project consists of a high occupancy vehicle 
(HOV) facility available to single occupant vehicles only during non-peak travel times. 

• All TCM projects listed in the 2002 RTIP are given financial priority. The 2002 RTIP reports 
on the timely implementation of the TCM-01 projects listed in the Fiscal Years 2000/01 and 
FY 2001/02 (and any previous years) in the current operating 2001 RTIP. 
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TCM-01 Category Projects 
 
There are three major TCM-01 categories in the 1997 Ozone SIP/AQMP (as amended in 1999): 
 
1. High Occupancy Vehicle (HOV) Improvements 
 

HOV projects and related pricing alternatives and park and ride lots/intermodal facilities. 
 
2. Transit/System Management 
 

The following system management measures improve congestion and reduce emissions: 
 
• Bus, rail, and shuttle transit improvements. 
• Bicycle and pedestrian facilities. 
• Urban freeway system management improvements. 
• Smart Corridors system management programs. 
• Railroad consolidation programs (e.g., Alameda Corridor). 
• Congestion Management Plan-based demand management strategies. 
• County/corridor-wide vanpool programs. 
• Telecommunication facilities/satellite work centers. 
• Seed money for transportation management associations. 
• Transportation Demand Management (TDM) demonstration programs/projects eligible 

for programming in the RTIP. 
 
3. Information Services 
 

By targeting individuals who travel to and from employment sites and other activity centers 
(e.g., airports, schools, shopping centers, and special event centers) and providing them with 
information specifically tailored to facilitate use of alternative travel modes, vehicle travel 
and the associated emissions can be significantly reduced. Providing information services 
offers an innovative way of reducing vehicle emissions when combined with facility 
improvements, service enhancements, product development, extensive education, marketing, 
and promotion. 
 
Potential actions to reduce congestion and emissions through individual efforts include: 
 
• Promoting multi-modal strategies to maximize all options available to commuters. 
• Targeting peak period trips for reduction. 
• Marketing and promoting the use of HOV lanes to the general public. 
• Marketing and promoting rail lines to the general public. 
• Educating the public regarding cost, locations, accessibility, and services available at 

park and ride lots. 
• Promoting and marketing vanpool formation, incentive programs promoting 

ridematching through the Internet, and other means of making alternative travel option 
information more accessible to the general public. 
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Methodology 
 
For the reporting of the timely implementation of TCMs in the 2002 RTIP, the projects in Fiscal 
Years 2000/01 and 2001/02 (and any previous years) of the current operating 2001 RTIP were 
used. The RTIPs contain field codes that classify the types of projects proposed. The list of 
qualifying TCM-01 field codes is shown in this section. Based on these codes, all projects of a 
certain code qualifying as a TCM-01 project were reviewed for funding priority. 
 
Project implementation remains an enforceable commitment by project sponsor agencies. For 
delayed projects, there are explanations that do not jeopardize the finding of timely 
implementation. 
 

Table 2 
SOUTH COAST AIR BASIN TCM-01 – BY PROJECT CODES 

 
Project Description 

 

 
Program Codes 

1. High Occupancy Vehicle Improvements 
! New Interchange with Ramp Meters and/or HOV Bypass CAN71 
! New Highway with HOV Lanes CAN68 
! New HOV Lanes CAN69 
! Hwy/Road Improvements/Lane Addition with HOV Lanes CAR62 
! Park & Ride Lots – New TDN64 
! Park & Ride Lots – Modification/Upgrades TDR64 
! Ridesharing (Ride-matching) TDM20 
! TDM Programs (Non Ride-matching) TDM24 
! Passenger Stations/Inter-modal Facilities – New TRNH6 
! Passenger Stations/Inter-modal Facilities – Rehab/Improve TRRH6 
2. Transit/System Management 
! Bicycle & Pedestrian Facilities - New NCN25 
! Bicycle & Pedestrian Facilities - Upgrade NCR25 
! Bicycle Facility - New NCN26 
! Bicycle Facility - Upgrade NCR26 
! Passenger Benches & Small Shelters NCR10 
! Passenger Loading Areas NCR28 
! Pedestrian Facilities - New NCN27 
! Pedestrian Facilities - Upgrade NCR27 
! Fare Equipment/Ticket Vending Machines TRN08 
! Passenger Stations/Facilities - New TRNH6 
! Passenger Stations/Facilities - Rehabilitation/Improvements TRRH6 
! Power, Signals and/or Communications TRN09 
! Track Extension TRN92 
! Track Structures – New TRN14 
! Real Time Rail or Transit Notification System ITS01 
! Buses - Expansion Alternative Fuel BUN94 
! Buses - Expansion Gas/Diesel BUN93 
! Commuter Rail Cars and/or Locomotives - Exp. Alt. Fuel CON94 
! Commuter Rail Cars and/or Locomotives - Expansion Gas/Diesel CON93 
! Ferry Service Vessels - Expansion Alternative Fuel FEN94 
! Ferry Service Vessels - Expansion Gas/Diesel FEN93 
! Light Rail Cars and/or Locomotives - Expansion Alternative Fuel LRN94 
! Light Rail Cars and/or Locomotives - Expansion Gas/Diesel LRN93 
! Light Rail Extension LRN92 
! Paratransit Vehicles - Expansion Alternative Fuel PAN94 
! Paratransit Vehicles - Expansion Gas/Diesel PAN93 
! Rail Cars and/or Locomotives - Expansion Alternative Fuel RAN94 
! Rail Cars and/or Locomotives - Expansion Gas/Diesel RAN93 
! Rail Extension RAN92 
! Changeable Message Signs (CMS) ITS05 
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Project Description 

 

 
Program Codes 

! Closed Circuit Televisions (CCTVs) ITS06 
! Control Stations (CS) / Weigh in Motion (WIM) station ITS07 
! Fiber Optic Communications ITS08 
! Ramp Metering Systems ITS09 
! Signal Preemption ITS10 
! Signal Video Enforcement ITS11 
! Traveler/Motorist Information Systems; Highway Advisory Radios ITS12 
! Veh. Detection (VDS) & Automatic. Veh. Classific. (AVC) Systems  ITS13 
! Various Traffic Op. System Elements (ITS05 to ITS13) ITS14 
! Signal Synchronization ITS02 
! Smart Fare Card and Equipment ITS03 
! Traffic Management/Operations Centers ITS04 
! Intersection Improvements/Channelization NCRH1 
3. Information Services 
! TDM Programs (non ride-matching) TDM24 

 
See the end of this section for the TCM project listing, organized by county. 
 
 
TIMELY IMPLEMENTATION OF TCMs IN THE VENTURA COUNTY PORTION OF 
THE SCCAB 
 
Ventura County is expeditiously implementing TCM strategies contained in the 1994 Ozone SIP. 
The county continues to implement these TCMs through the CMAQ, STP, and other federal 
transportation and transit programs. 
 
Finding 
 
SCAG has determined that the 2002 RTIP provides for the timely implementation of TCMs in 
the applicable 1994 Ozone SIP for the Ventura County portion of the SCCAB. 
 
Background 
 
On January 8, 1997, the EPA approved the 1994 Ozone SIP developed for the Ventura County 
portion of the SCCAB. 
 
In late 1996, the VCAPCD repealed Rule 210 – Employee Commute Options (ECO) in response 
to the California Health and Safety Code, Section 40929. The revision to Section 40929 took 
effect in January 1996, which prohibited air districts from implementing mandatory ECO 
programs without a federal mandate. The repeal of Rule 210 was authorized by a 1995 
amendment to the Federal Clean Air Act. 
 
Because of these changes, the ECO transportation control measures (TCM G) were withdrawn 
from the applicable SIP. However, a voluntary emissions reduction program, VCAPCD Rule 
211, was adopted by the District’s Board and submitted to the EPA. Rule 211, the Transportation 
Outreach Program, requires Ventura County employers to register with VCAPCD and submit a 
biennial commute survey. The Transportation Outreach Program staff works with employers to 
encourage ridesharing and trip reduction strategies for employees. 
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Since the withdrawal of ECO (TCM G), there remains five strategies in the applicable 1994 
Ozone SIP. The remaining strategies are: 
 
1. Ridesharing (TCM A) 
2. Non-motorized strategies (TCM B) 
3. Traffic Flow Management (TCM C) 
4. Land Use (TCM D) 
5. Transit (TCM E) 
 
These strategies do not claim emission reduction benefits. The TCM strategies have been 
included in the SIP to assist transportation and air quality agencies identify projects that have the 
potential of reducing vehicle emissions and vehicle miles traveled. 
 
The withdrawal of ECO did not jeopardize the timely implementation of TCMs under the 
Transportation Conformity Rule. Section 93.113(b)(1) of the Transportation Conformity Rule 
states that a finding of timely implementation of TCMs can be made only for TCMs funded until 
title 23 U.S.C. or the Federal Transit Laws. Therefore, TCMs from other sources do not require a 
finding of timely implementation. Rule 210 (ECO) was not eligible for funding under title 23 
U.S.C. or the Federal Transit Laws. 
 
Analysis 
 
The development of the CMAQ, STP, and Transportation Enhancement Activities (TEA) 
programs for Ventura County was the result of a countywide priority-setting process. The 
Ventura County Transportation Commission (VCTC) Board adopted the following program 
priorities for CMAQ funding, based on the 1994 Ozone SIP: 
 
• Clean Fuel Bus Fleets & Support Facilities 
• Improved Public Transit 
• Bicycle & Pedestrian Facilities 
• Traffic Flow Improvements 
 
VCTC also included in its screening criteria for CMAQ funds a requirement that the 
project/program be an adopted TCM. The most recent STP and CMAQ projects were adopted by 
VCTC in April 2000. 
 
The California Transportation Commission (CTC) voted in 1998 to allocate 75% of California’s 
TEA funds to counties by formula to be programmed based on local priorities. Accordingly, 
VCTC has programmed TEA funds under a regional prioritization process performed 
simultaneously with the STP and CMAQ processes. 
 
Under State law, VCTC is responsible for prioritizing Ventura County’s share of the 75% 
Regional Improvement Program (RIP) in the STIP. VCTC programs these projects based on a 
priority list established through the RTP and the Congestion Management Program, in 
consultation with the California Department of Transportation (Caltrans), SCAG, and the 
county’s local jurisdictions. 
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The following is a brief discussion of the types of projects and programs funded within the TCM 
categories for the Ventura County portion of the SCCAB. See the end of this section for the 
TCM project listing, organized by county. 
 
Clean Fuel Bus Fleets and Support Facilities 
The highest priority for CMAQ funds in Ventura County was for capital projects to increase the 
use of clean fuels for transit. 
 
The 1991 AQMP, which was developed to respond to the California Clean Air Act requirements, 
included Clean Fuels (TCM F) as a TCM (i.e., methanol, compressed natural gas [CNG], 
liquefied petroleum gas [LPG], and electricity). The 1994 AQMP and subsequent AQMPs no 
longer include clean fuels as a TCM. However, the clean fuel projects listed under this category 
also support the Transit Strategy (TCM E). 
 
Improved Public Transit 
The second priority for CMAQ funds has continued to be improvements to public transit. Transit 
improvements support the Transit Strategy (TCM E). 
 
Bicycle and Pedestrian Facilities 
The third priority for CMAQ funds is Bicycle and Pedestrian projects. 
 
Traffic Flow Improvements and Other Projects 
The fourth priority for CMAQ funding continues to be traffic flow improvements supporting the 
Traffic Flow Improvement Strategy (TCM C). 
 
ANALYSIS OF IMPLEMENTATION 
 
The following is a listing of the TCM projects which are being reported on for timely 
implementation. These TCM projects are organized by county.  
 
Reporting Format  
 
SCAG is in the process of changing the reporting format from previous years, therefore, the 
older format, which appears at the top of each county list, includes any projects that are previous 
to Fiscal Year 2000/01. This older format is being phased out beginning with the 2002 RTIP. 
The new format includes the TCM projects which were new in either FY 2000/01 or 2001/02 in 
the 2001 RTIP.5 For each county in this new format the projects are organized into three 
categories: Local Highways, State Highways, and Transit.  
 

                                                           
5 In some cases project the identified funding years reported in this TCM analysis are beyond FY 2001/02. In 
general, unless a schedule delay is noted, this is because the project is underway with activity to occur in future 
years. 
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2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) – TCM PROJECTS 
 
Update of TCM projects in 2001 RTIP TCM Implementation Status report: 
(Same basic report format as 2001 RTIP) 

  
LOS ANGELES COUNTY - TCMs 
   
PROJECT ID: LA974170  
PROJECT DESCRIPTION: AGOURA HILLS P&R LOT INCREASE CAPACITY IN AGOURA HILLS AREA FROM 93 TO 193 SPACES LOCATED ON THE 101 FWY 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: 16113  
PROJECT DESCRIPTION: ON CATALINA ISLAND FROM AVALON TO NORTH END OF ISLAND - 2 MILE BIKEWAY WITH SCENIC OVERLOOK 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA000777 ROUTE: 405 
PROJECT DESCRIPTION: FROM ROUTE 10 TO ROUTE 101 TO EXISTING 8-10 LANE FWY ADD TWO HOV LANES (SB:4+0; 5+0 TO 5+1 HOV) 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA973005  
PROJECT DESCRIPTION: BUS EXPANSION: ALTERNATIVE FUEL (TROLLEY BUS) 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA962315  
PROJECT DESCRIPTION: POMONA VALLEY TRAFFIC SIGNAL FORUM IMPROVEMENT PROJECT REGIONALLY SIGNIFICANT IMPROVEMENT SIGNAL 

COORDIN./MONITOR. 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
   
PROJECT ID: 4U004  
PROJECT DESCRIPTION: IN LOS ANGELES FROM PICO STATION LOS ANGELES CONVENTION CENTER - SIDEWALKS AND PEDESTRIAN CONNECTIONS 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA79203  
PROJECT DESCRIPTION: LA STANDARD LIGHT RAIL CAR PROCUREMENT FOR GREEN AND BLUE LINES (52) POSSIBLE DEFENSE CONVERSION FUNDS 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA962356  
PROJECT DESCRIPTION: SOUTH BAY JPA SYNCHRONIZATION & BUS SPEED IMPROVEMENTS (TRANSIT PRIORITY SYSTEM) 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
   
PROJECT ID: LA9703001  
PROJECT DESCRIPTION: RIDESHARE EMPLOYER SERVICE INCLUDING RIDEGUIDE/SURVEY REGISTRATION, TDM ASSISTANCE, SPECIAL MARKETING & 

MONITORING 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
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LOS ANGELES COUNTY - TCMs 
PROJECT ID: LA974006  
PROJECT DESCRIPTION: UNION STA. GATEWAY BIKE STA. (BIKE RACKS/LOCKERS, BICYCLE REPAIR/ ACCESSORY SALES, SHOWERS/CHANGING 

FACILITIES, LIMITED FOOD SVC.) 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: 4U005  
PROJECT DESCRIPTION: METROLINK VAN NUYS STATION BETWEEN WILLIS AVENUE AND RAYNER STREET - PEDESTRIAN OVERCROSSING 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA962098  
PROJECT DESCRIPTION: BOYLE HEIGHTS ATSAC PROJECT COMPUTER BASED REAL TIME TRAFFIC SIGNAL MONITORING SYSTEM 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA962102  
PROJECT DESCRIPTION: MID-CITIES BUS SPEED IMPROVEMENTS (PEAK-HOUR ONLY) 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA962107  
PROJECT DESCRIPTION: SMART CORRIDOR OPERATION ENHANCEMENT 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA962113  
PROJECT DESCRIPTION: CENTRAL/EAST LA BUS SPEED IMPROVEMENT PROJECT (INCREASES SPEED FOR FIXED-ROUTE TRANSIT BY SIGNAL 

PRIORITY) 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA962121  
PROJECT DESCRIPTION: VICTORY/VANOWEN BUS PRIORITY TREATMENTS (SIGNAL COORDIN.) 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA55201  
PROJECT DESCRIPTION: CONTINUING PROJECT - BUS STOP IMPROVEMENTS (AMENITIES, SHELTERS) 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project was completed. 
   
PROJECT ID: LA55206  
PROJECT DESCRIPTION: DAR REPLACEMENT VANS; ONE NEW VAN AND ONE REPLACEMENT VAN 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
  
PROJECT ID: LA973506  
PROJECT DESCRIPTION: ROLLING STOCK ACQUISITION UP TO 5 LOCOMOTIVES & 30 CARS 
FUNDING YEARS: 1997/98 
IMPLEMENTATION STATUS: Project was completed. 
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LOS ANGELES COUNTY - TCMs 
PROJECT ID: LA974096  
PROJECT DESCRIPTION: SANTA CLARITA COMMUTE CONNECT OPERATION - PROPANE-FUELED EXP. BUSES TO LINK EMPLOYMENT CTRS W/ SANTA 

CLARITA METROLINK STA. 
FUNDING YEARS: 1998/99 
IMPLEMENTATION STATUS: Project complete 
   
PROJECT ID: LA974419  
PROJECT DESCRIPTION: BLUE LINE MISSION STREET STATION PARK-AND-RIDE LOT WILL CONSIST OF 130 SPACES AND 300 SQUARE FEET FOR

BICYCLES 
FUNDING YEARS: 1999/2000 
IMPLEMENTATION STATUS: Project is now LA996090 

 
TCMs project status using new reporting format for 2002 RTIP: 

 
LOS ANGELES COUNTY - TCMs – LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

AGOURA HILLS LA990362 SCAB 0 CITYWIDE STREET AND BIKE PATH PROJ (T21-939) 00/01 
01/02  

This project is in the design phase. Project to 
be completed in December 2003.  
 

ALAMEDA TRANSPORTATION CORRIDOR 
AGENCY 

LA963731 SCAB 0 ALAMEDA CORRIDOR - NORTH END RAIL 
ROAD/ARTERIAL GRADE SEPS. & RELATED 
IMPROVEMENTS EIS/EIR COMPLETE;  8100+1394 
P.E. 10517+305 R/W;  29483+5300 CONS. 

00/01 
01/02 

Project is under construction.  Completion of 
project is estimated for June 2002. 

ALAMEDA TRANSPORTATION CORRIDOR 
AGENCY 

LA963732 SCAB 0 ALAMEDA CORRIDOR - MID CORRIDOR SEGMENT 
10 MI TRENCH >20 ARTERIAL GRADE SEPS, 
ENVIRONMENTAL CLEARANCE 
 

00/01 
01/02 

Project is under construction.  Completion of 
project is estimated for June 2002. 

ALAMEDA TRANSPORTATION CORRIDOR 
AGENCY 

LA963733 SCAB 0 ALAMEDA CORRIDOR - SOUTH END 7 RAILROAD / 
ARTERIAL GRADE SEPS. + RELATED 
IMPROVEMENTS ENV. CLEARANCE 

00/01  Project is under construction.  Completion of 
project is estimated for June 2002. 

BELLFLOWER LA996275 SCAB 0 WEST BRANCH GREENWAY MULTI-MODAL TRANS. 
CORRIDOR DESIGN AND CONSTRUCT 2.5 MILE 
CLASS I BIKE PATH ALONG MTA-OWNED SANTA 
ANA BRANCH ROW INCL. PEDESTRIAN AND 
LANDSCAPING 

01/02  Project has not commenced yet.  Waiting for 
MTA to abandon Rail Road Right of Way. 

CALABASAS LA974100 SCAB 0 U.S. 101 INTERJURISDICTIONAL BIKELANE GAP 
CLOSURE CONSTRUCTION 4.5 MILES OF BIKEWAY 
IMPROVEMENTS TO CLOSE SEVERAL GAPS WITHIN 
A 12 MILE CORRIDOR(TEA21-#69) 

00/01 
01/02 

Project has not commenced yet.  Waiting for 
MOU to be signed by MTA.  Estimated 
completion date August or October of 2002. 

CALTRANS 9061D SCAB 0 ALAMEDA CORRIDOR IN LOS ANGELES COUNTY AT 
PACIFIC COAST HIGHWAY - GRADE SEPARATION 

00/01 In the design phase. 

CARSON, CITY OF LA974042 SCAB 0 HARBOR TRANSITWAY SHUTTLE WEEKDAY AND 
SATURDAY SERVICE BETWEEN HARBOR 
TRANSITWAY STATIONS AT CARSON AND 

00/01 Completed Project in FY 2000. 
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LOS ANGELES COUNTY - TCMs – LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

REGIONAL DESTINATIONS AND EMPLOYMENT 
CENTERS 

COMMERCE 927108 SCAB 0 ALAMEDA CORRIDOR IN COMMERCE AT ATLANTIC 
BOULEVARD AND TELEGRAPH ROAD - 
INTERSECTION IMPROVEMENTS 

00/01 Completed December 2000. 

COMPTON LAOB7326 SCAB 0 COMPTON CREEK BIKEWAY EXTENSION - PHASE 
III. DESIGN & CONSTRUCT .6 MI OF CLASS 1 
BIKE/PED PATH FROM GREENLEAF BLVD TO 
ARTESIA FWY. WILL INC BIKE PATH, PED 
WALKWAY SIGNAGE, STRIPING 

01/02 Ongoing.  Project will be completed by 
December 2002. 

HERMOSA BEACH LA974080 SCAB 0 RE-ROUTE HERMOSA BIKEWAY TO STRAND AND 
RECONSTRUCT BIKEWAY PROJECT WILL RELOCATE 
THE BIKEWAY FROM HERMOSA AVE TO STRAND 
AND THEREBY ALLEVIATE CONGESTION 

00/01 Completed May 21, 2001. 

LONG BEACH LA003551 SCAB 0 CARSON ST/BIXBY RD.  BIKE TRE  (93/94 CFP, CAT. 
8, 551) COMBINATION CLASS I AND CLASS II 

00/01  Replaced by #8157 (2001 Call for Projects); 
9.2 Class II bike lane in City of Long Beach; 
part of LA County TEA lump sum projects; 
funding years – 05, 06, 07 

LOS ANGELES COUNTY 9061F SCAB 0 ALAMEDA CORRIDOR IN LOS ANGELES COUNTY AT 
DEL AMO BOULEVARD - ACQUISITION OF RIGHT 
OF WAY FOR GRADE SEPARATION 

00/01 Completed 

LOS ANGELES COUNTY LA002633 SCAB 0 THOMPSON CREEK BICYCLE TRAIL (93/97 CFP; 
BIKE PROGRAM) CLASS I (2 MILES) 

00/01  Project is in PE phase. 

LOS ANGELES COUNTY LA996289 SCAB 0 SOUTH BAY BIKE TRAIL PED. ACCESS 
RAMPS/SIDEWALKS -  DESIGN OF RAMPS, 
WALKWAYS TO PROVIDE ACCESS TO THE STH. BAY 
TRAIL AT DOCKWEILER STATE BEACH 

01/02 LOA fully executed on 04/17/02. Project was 
programmed FY02/03. 

LOS ANGELES COUNTY MTA 927333 SCAB 0 RIDESHARE ACTIVITIES 00/01 
01/02 

Work in Progress. Completion in FY 2004. 

LOS ANGELES COUNTY MTA LA0B100 SCAB 0 LUMP SUM TRANSPORTATION ENHANCEMENT 
ACTIVITIES (EXCLUDING CATEGORY 7). INCLUDES 
BIKEWAY/PEDESTRIAN PROJECTS THAT WILL BE 
IDENTIFIED SEPARATELY IN AMENDMENT #1 TO 
THE 2002 RTIP. 

00/01 
01/02 

Projects are on schedule for a timely delivery.  
Projects will be completed in FY06. 

LOS ANGELES COUNTY MTA LA210465 SCAB 0 SO. CENTRAL LOS ANGELES EXPOSITION PARK 
INTERMODAL URBAN ACCESS PRJ (STATE OF CAL. 
DEPT. OF GEN. SERV.) RENEW /RENOVATION 
PARKING FACILITY IMPROVE PARK/TRAFFIC 
ACCESS PROGRAM 

00/01 
01/02 

Work in progress. Completion in FY03. 

LOS ANGELES COUNTY MTA LA29202U1 SCAB 0 SAN FERNANDO TRANSIT CORRIDOR - FROM 
NORTH HOLLYWOOD REDLINE STATION TO 
WARNER CENTER 
 

00/01 
01/02 

P/E stage waiting for Environmental clearance.  
Completion expected FY06. 
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LOS ANGELES COUNTY - TCMs – LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

LOS ANGELES COUNTY MTA LA974124 SCAB 0 SANTA MONICA BOULEVARD TRANSIT PARKWAY 
TRANSIT PEDESTRIAN AND BIKEWAY 
IMPROVEMENTS ALONG SANTA MONICA BLVD IN 
WEST LOS ANGELES, SPANS 2.5 MI 

00/01  Project currently is in design FY03. 

LOS ANGELES COUNTY MTA LA991305 SCAB 0 RIDESHARE 2000/CLUB METRO- EXTEND AND 
EXPAND IMPLEMNT. INCENTIVE PRGM. TO 
ENCOURAGE USE OF ALT. MODES OF TRAVEL 
OTHER THAN DRIVING ALONE. 

00/01 
01/02 

Preliminary stage completion by FY05. 

LOS ANGELES, CITY OF LA0B7330 SCAB 0 SAN FERNANDO ROAD ROW BIKE PATH PHASE II-
CONSTRUCT 2.75 MILES CLASS I FROM FIRST ST 
TO BRANFORD ST, ON MTA-OWNED ROW 
PARALLEL TO SAN FERNANDO RD. LINK CYCLISTS 
TO NUMEROUS BUS LINE 

00/01  Project under construction, to be completed on 
6/30/05. 

LOS ANGELES COUNTY MTA LA0B7337 SCAB 0 CHANDLER BLVD ROW BIKE PATH: 170 FWY TO LA 
VALLEY COLLEGE-DESIGN OF 2.3 MILES OF 
BIKEWAY AND OPTIONAL PEDESTRIAN WALKWAY 
FROM 170 FWY TO LOS ANGELES VALLEY COLLEGE

00/01  In the PE phase to be completed on 6/30/05. 

LOS ANGELES COUNTY MTA LA974083 SCAB 0 CHANDLER/BURBANK BIKE PATH-WHITEOAK TO 
PIERCE COLLEGE A 3.2 MILE CLASS I BIKEWAY ON 
MTA'S CHANDLER/BURBANK RAIL RIGHT-OF-WAY 
WILL IMPROVE NON-MOTORIZED ACCESS 
(COMBINED W/LA974078) 

00/01 
01/02  

In construction phase, to be completed on 
6/30/03 

LOS ANGELES, CITY OF LA996097 SCAB 0 BUSINESS BICYCLE PARKING PROGRAM 
 

00/01  In construction phase to be completed on 
12/31/02. 

LOS ANGELES, CITY OF LA996106 SCAB 0 DOWNTOWN PRKING MGMT ORDINANCE PRKNG 
ORD. TO MANAGE PRKNG SUPPLY, CREATE IN-LIEU 
FEES FOR  TRANSIT SERVICE ENHANCEMENTS 

00/01  In construction phase, to be completed on 
12/31/02. 

LOS ANGELES, CITY OF LA996390 SCAB 0 SEPULVEDA BLVD. FROM CENTINELA AVE. TO 
LINCOLN BLVD - WIDEN SEPUL BLVD. BET. 
LINCOLN AND CENTINELA TO PROVIDE 
BUS/CARPOOL PRIORITY LANE. 

01/02 In construction phase, to be completed on 
6/30/04. 

PASADENA LA0B7055 SCAB 110 ARROYO PKWAY CORR TRANS IMP(UPGRADE 6 
SIGNALS) -BETWEEN GREEN & HOLLY ST 
COMPLIMENT & AUGMENT PLANNED CALTRANS 
RELINQUISHMENT OF ARROYO PKW, BETWEEN 
COLORADO BLVD & GLENARM ST 

00/01 
01/02 

Ongoing project to be completed in FY03, in 
the PE phase. 

SANTA CLARITA LA0B7335 SCAB 0 SANTA CLARA RIVER REGIONAL TRAIL-DESIGNING 
OF 7 MILES OF CLASS I BIKE/PED PATH ALONG 
THE NORTH SIDE OF THE RIVER FROM I-5 ON THE 
WEST TO DISCOVERY PARK ON THE EAST 

00/01 
01/02 

In the PE phase to be completed on 6/30/05. 

SCAG 927331 SCAB 0 RIDESHARE ACTIVITIES 00/01 Completed  
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LOS ANGELES COUNTY - TCMs – LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

SCAG LA996082 SCAB 0 WEB ACCESS VANPOOL INFO SYS DEV & 
IMPLEMENT DATABASE FOR VANPOOLS, 
VACANCIES 

00/01 Development Phase delayed due to 
unavoidable staff changes. Completion 
expected in FY03. 

SCAG LA996083 SCAB 0 COMMUTER CHANNEL NON-MONETARY 
SUBSCRIPTION SERVICE 

00/01 Operational Phase will be complete in 
December FY02. 

 
 

LOS ANGELES COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT  
AGENCY ID BASIN    STATUS 

CALTRANS 1178A SCAB 405 IN LOS ANGELES AND CULVER CITY FROM ROUTE 
90 TO ROUTE 10 - HOV LANES (SB 5+0 TO 5+1; 
NB 5+0 TO 5+1 HOV) 98CTIP $ FUND NB LN, ALSO 
PAYS FOR  SB $ DELETED FROM 96STIP 

00/01 
01/02  

Project in the PE phase,  will be completed on 
1/13/09. 

CALTRANS 11985 SCAB 405 NEAR HAWTHORNE AND CULVER CITY FROM 
ROUTE 105 TO ROUTE 90 - 6 LANE FREEWAY ADD 
2 HOV LANES AND SOUNDWALLS 

00/01  In the PE phase to be completed on 9/18/06. 

CALTRANS 12570 SCAB 60 RTE. 57/60 HOV CONNECTOR INDUSTRY FROM  
OLD BREA CANYON ROAD TO  GRAND AVENUE - 
HOV DIRECT CONNECTORS AND COLLECTOR ROAD 
(BOTH DIRECTIONS) 

00/01 
01/02 

In the PE phase, project to be completed by 
5/24/06. 

CALTRANS 16881 SCAB 5 IN LA MIRADA TO SANTA FE SPRINGS FROM 
ORANGE COUNTY LINE TO ROSECRANS AVENUE - 
INTERIM HOV LANES; I-5 Rail Grade Crossing 
between RTE. 605/91. 

00/01 
01/02 

In the PE phase, project to be completed by 
12/7/12. 

CALTRANS 2009 SCAB 710 NEAR SOUTH PASADENA FROM ROUTE 10 TO 
ROUTE 210 - PARTIAL RIGHT OF WAY FOR NEW 6 
LANE FREEWAY WITH 2 HOV LANES 

00/01 In ROW phase, project to be completed on 
7/13/04.  

CALTRANS LA000357 SCAB 5 --- FROM ROUTE 170 TO ROUTE 118  HOV LANES 
(10 TO 12 LANES) (CFP 345) (2001 CFP 8339) 

05/06 In the design phase. 

CALTRANS LA000358 SCAB 5 --- FROM ROUTE 134 TO ROUTE 170  HOV LANES 
(8 TO 10 LANES) (CFP 346) (2001 CFP 8355) 

01/02 In the design phase. 

CALTRANS LA000359 SCAB 10 IN EL MONTE AND BALDWIN PARK FROM BALDWIN 
AVE TO ROUTE 605  HOV LANES (8+0 TO 8+2) 

01/02 In the design phase. 

CALTRANS LA000543 SCAB 10 IN POMONA AND CLAREMONT FROM ROUTE 57 TO 
SAN BERNARDINO COUNTY LINE HOV LANE IN 
EACH DIRECTION (C-I: 77719; CFP 350; PPNO 
00362) ALSO SOUNDWALL AND REHAB 

00/01 In the design phase.  

CALTRANS LA000548 SCAB 10 FROM PUENTE TO CITRUS  HOV LANES FROM 8 TO 
10 LANES (C-ISTEA 77720) (PE ONLY) 
 

00/01  In the preliminary engineering phase. 
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LOS ANGELES COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT  
AGENCY ID BASIN    STATUS 

CALTRANS LA000549 SCAB 605 FROM ORANGE COUNTY LINE TO NORTH OF 
SOUTH ST HOV LANES (CFP 363) (FROM 8 TO 10 
LANES) 

01/02 Project completed. 

CALTRANS LA01342 SCAB 10 RT 10 FROM RT 605 TO PUENTE AVE HOV 
LANES(8+0 TO 8+2) 

00/01 The project is in environmental process. Design 
process will be executed by next year.  

CALTRANS LA01344 SCAB 5 RT 5 FROM RT 118 TO RT 14 FROM 10 TO 12 
LANES HOV LANES 

00/01  In the design phase. 

CALTRANS LA01348 SCAB 14 RT 14 FROM ESCONDIDO CYN RD. TO 
PEARBLOSSOM HWY HOV LANES  (4 TO 6 LANES) 
ONE LANE IN EACH DIRECTION. (EA-117101) 

00/01 Project is in the construction phase. 

CALTRANS LA962201 SCAB 14 NEAR SANTA CLARITA, FROM RT 5 TO 126/S.F. RD 
HOV PROJECT (EA# 119843) 

00/01 In the construction phase. 

CALTRANS LA963724 SCAB 30 IN LA VERNE AND CLAREMONT, FROM FOOTHILL 
BOULEVARD TO SAN BERNARDINO COUNTY LINE - 
CONSTRUCT 8-LANE FREEWAY INCLUDING 2-HOV 
LANES (12620, 12640, 12630, 10501, 17210) 

00/01 
01/02  

In construction phase. 

CALTRANS LA98STIP SCAB 5 IN LOS ANGELES ON ROUTE 5 INTERIM HOV LANE 
FROM ROSECRANS TO FLORENCE - EXISTING 3 
MIXED FLOW IN EA. DIRECTION, PROJECT IS TO 
ADD 1 HOV & 1 MIXED FLOW EA DIRECTION 

00/01 In the PE phase, project to be completed by 
3/25/13. 

CALTRANS LA996137 SCAB 60 RTE. 60 HOV LNS. FROM RTE. 605 TO BREA 
CANYON RD. -- HOV LANE (FROM 8 TO 10 LANES 
TO 10 TO 12 LANES) 

00/01 
01/02 

In the design phase. 

CALTRANS LA996138 SCAB 5 RTE.5 HOV LNS. FROM FLORENCE AVE TO RTE.19 -
- ADD ONE LANE IN EACH DIRECTION 

00/01 
01/02 

In the environmental phase. 

LOS ANGELES COUNTY LAOB416 SCAB 101 IN LOS ANGELES - DOWNTOWN OVER FREEWAY 
101 - PEDESTRIAN BRIDGE ENHANCEMENT 

02/03  In the construction phase to be completed on 
12/31/04. 

LOS ANGELES COUNTY MTA LA000274 SCAB 2 FROM SEPULVEDA TO MORENO CONSTRUCT 
DIVIDED PKWAY WITH TRANSIT PKWAY 
IMPROVEMENTS, BIKE LANES & RT. 2/405 
INTERCHANGE (94CFP; CAT. 2, 210, 98STIP00027) 
TEA21-#1531 

00/01 
01/02  

Project is in the PE phase.  There is no definite 
date on completion. 

LOS ANGELES COUNTY MTA LA98STIP4 SCAB 101 RT. 101 SOUTHBOUND IMPROVEMENTS FROM LOS 
ANGELES ST TO CENTER ST ELIMINATE HEWITT 
ST ON/OFF RAMPS & ADD NEW OFF RAMP @ 
VIGNES & RESTRIPE EXISTING NON-STDRD LANE 
WIDTHS 

02/03 Currently in design.  Completion expected in 
09/05. 

MANHATTAN BEACH LAOB418 SCAB 0 IN MANHATTAN BEACH - MARINE AVENUE 
BETWEEN SEPULVEDA BLVD (STATE ROUTE 1) AND 
VALLEY/ARDOMOR PEDESTRIAN AND AESTHETIC 
IMPROVEMENTS 

01/02 Project completed 12/01.  Paperwork has been 
turned into Caltrans for reimbursement. 
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LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

ACCESS SERVICES INC. LA900520 SCAB 0 PURCHASE OF ADD'L 591 VEHICLES FROM FY01 TO 
FYO5.  110 VEHICLES IN FY01, 115 VEHICLES IN 
FY02, 125 VEHICLES IN FY03, 149 VEHICLES IN 
FY04, AND 92 VEHICLES IN FY05. 

00/01 
01/02  

This project is in the construction phase. Project 
to be completed in FY06. 

ANTELOPE VALLEY TRANSIT AUTHORITY LA0B7008 VAR 0 3 EXPANSION 40 FT. LOW FLOOR CLEAN DIESEL 
BUSES; LOCAL FIXED-ROUTE BUSES; TO RELIEVE 
PK PERIOD OVERCROWDING ON CORE ROUTES. 

01/02  Preliminary stages.  Completion of project is 
expected in FY03. 

ARCADIA LA990712 SCAB 0 NEW AND EXPANDED SERVICE THROUGH 
DOWNTOWN ARCADIA CONNECTING HOTELS AND 
BUSINESSES TO SANTA ANITA RACE TRACK AND 
FASHION MALL (HUNTINGTON STREET) 

00/01 
01/02  

This project is in the design phase. Still planning 
on implementation of the project.  Completion 
expected in FY02/03. 

BALDWIN PARK LA0B7012 SCAB 0 LOCAL NTD REPORTERS' BUS FLEET EXPANSION.19 
BUSES FOR 5 CITIES. BALDWIN PARK, COMPTON, 
EL MONTE, MONTEREY PARK & WEST COVINA 
(CNG, DIESEL & PROPANE FUEL 30-35 FT. VEH). 

00/01 
01/02  

Need federal approval.  Paperwork to be finalized 
and project to be completed in FY04.  

BELL LA962379 SCAB 0 NEW SCDC PEAK HOUR INTER-CITY VAN SHUTTLE 
SUBSCRIPTION SERVICE NO SHUTTLE NUMBER 

00/01 Completed  

BURBANK LA8STIP13 SCAB 0 BURBANK LOCAL TRANSIT PURCHASE OF TWO 
ELECTRIC BUSES FOR ONGOING TDM PROGRAM 

00/01  Ongoing.  Project near completion. 

CALABASAS LA0B305 SCAB 0 PURCHASE OF 4 CNG BUSES FOR EXPANDED 
SERVICE.  THE BUSES WILL BE A COMBINATION 
OF 15, 20, AND 25 PASSENGER TYPES, WITH THE 
EXACT CONFIGURATION TO BE DETERMINED. 

00/01 Project is ongoing. To be completed in latter part 
of 2002. 

CALTRANS LA963519 SCAB 0 ADD 3 MILES OF TRIPLE TRACK AT BANDINI, MP 
148.5 & 151.7 BETWEEN FULLERTON & LAUS 

00/01 In the construction phase to be completed on 
12/31/02. 

CLAREMONT LA990716 SCAB 0 EXPANSION OF BUS FLEET BY 1 VEHICLE (CNG).  
THE VEHICLE WILL HOLD 21  PASSENGERS AND 
COST $65K 

00/01 
01/02 

Project is in the construction phase, to be 
completed on 12/31/03. 

COMMERCE LA963759 SCAB 0 TELEGRAPH ROAD TRACK CAPACITY 
ENHANCEMENT 97-98 TCI 

00/01 Final phase completed  latter part of Feb. FY02 

COMPTON LA974406 SCAB 0 MARTIN LUTHER KING JR PARK AND RIDE 
EXPANSION PROJECT PURCHASE LAND AND 
CONSTRUCTING 100 NEW PARKING SPACES AS 
WELL AS PROVIDING SECURITY SURVEILLANCE 

00/01 Completed 

COVINA LA9811080 SCAB 0 EASTLAND SATELLITE PARK n RIDE LOT 
(REPLACEMENT PARKING FOR EASTLAND 
SHOPPING CENTER -- 429 SPACES) (CROSS 
STREETS ARE BARRANCA/WORKMAN) 

00/01 Work in progress. Complete in FY03. 

CULVER CITY MUNI BUS LINES LA0B404 SCAB 0 PROCUREMENT OF SIX (6) 30' CNG BUSES.  FOUR 
BUSES TO REPLACE EXISTING 1983 BUSES AND 
TWO BUSES ARE FOR SERVICE EXPANSION OF 
LINE 6. 

02/03 Grant has not been executed yet.  The project is 
estimated to be complete on FY03. 
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LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

CULVER CITY MUNI BUS LINES LA0B405 SCAB 0 CMAQ FUNDS USED TO FUND SERVICE EXPANSION 
ON LINE 6 

01/02 Grant has not been executed yet.  The project is 
estimated to be complete on FY03. 

CULVER CITY MUNI BUS LINES LA0B406 SCAB 0 MARKET EXPANSION OF LINE 6. 01/02 Grant has not being executed yet.  The project is 
estimated to be complete on FY03. 

EL MONTE LA0B7296 SCAB 0 CROSSWALK IMPROVEMENT PROJECT. LOCATED 
AT RAMONA BL/VALLEY BL, PECK RD/VALLEY BL, 
PECK RD/LOWER AZUSA RD, PECK RD/RAMONA BL, 
RAMONA BL/SANTA ANITA 

00/01 In construction, to be completed by 6/30/04. 

FOOTHILL TRANSIT ZONE LA0B307 SCAB 0 EASTLAND SATELLITE PARK AND RIDE LOT - 429 
PARKING SPACES, LOCATED AT BARRANCA & 
CITRUS ON BERKMAN 

00/01 Project completed (Duplicate of LA9811080) 

FOOTHILL TRANSIT ZONE LA0B311 SCAB 0 PARK AND RIDE FACILITY ON OAK STREET 
BETWEEN VINCENT & GLENDORA. 160 PARKING 
SPACES SERVING BUS LINES #699 AND #272. 

00/01 Project in the construction phase. Completion 
date is on 2004. 

GARDENA LA01B104 SCAB 0 PURCHASE FIVE (5)  FIXED-ROUTE EXPANSION 
BUSES 

01/02 Completed. 

GLENDALE LA963751 SCAB 0 METROLINK - SANTA CLARITA LINE GLENDALE 
TRANSPORTATION CENTER - UPGRADE STATION 
96-97  TCI 

00/01  Project under construction to be completed on 
12/31/06. 

GLENDALE LA996065 SCAB 0 CNG HVY DUTY TRANSIT VEHICLES PURCH 6 
BUSES TO REMEDY EXISTING OVERCROWDING 

00/01  Project under construction to be completed by 
12/31/02. 

LONG BEACH PUBLIC TRANSPORTATION CO LA0B7006 SCAB 0 LONG BEACH TRANSIT EXPANSION BUSES - THE 
PURCHASE OF UP TO 11 40-FOOT, LOW-FLOOR 
ALTERNATIVE FUEL BUSES WHICH SERVE THE 
MOST CROWDED ROUTES, INCLUDING 190, 7, 100 
& 171. 

00/01 
01/02 

Pilot stage.  Completion FY02. 

LONG BEACH PUBLIC TRANSPORTATION CO LA990719 SCAB 0 (14) EXPANSION 40' BUSES (CLEAN DIESEL) 00/01 Completed. 

LOS ANGELES COUNTY LA0B7004 SCAB 0 VEHICLE ACQUISITION FOR EAST LOS ANGELES 
FIXED ROUTE SHUTTLE SERVICE PHASE II-
PURCHASE OF 3 VEHICLES WILL INCREASE 
FREQUENCY OF THE EXISTING 3 SHUTTLES 
SERVICE ROUTES 

00/01 Project in the construction phase, to be 
completed by 12/31/02. 

LOS ANGELES COUNTY LA974005 SCAB 0 LAC+USC MEDICAL CTR AREA EXISTING FLEXIBLE 
SHUTTLE ALT. FUEL FLEXIBLE FEEDER SHUTTLE- 
EXPANSION ( CONNECTS MEDICAL CTR 
W/TRANSIT FACILITY) 

00/01 Completed 

LOS ANGELES COUNTY LA996044 SCAB 0 VEH ACQ FOR EST L.A. SHUTTLE PURCH 4 VEH'S 
TO REMEDY EXISTING OVERCROWDED 
CONDITIONS 

00/01 Project under construction to be completed by 
12/31/02. 

LOS ANGELES COUNTY MTA 7050 SCAB 0 METRO RAIL BLUE LINE-LONG BEACH/LA 
WILMINGTON AVENUE AT IMPERIAL HIGHWAY – 
OVERCROSSING 

00/01 Under construction. Will be completed in FY02. 
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LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

LOS ANGELES COUNTY MTA LA01B101 SCAB 0 COOPERATIVE PURCHASE OF HYBRID ELECTRIC 
COACHES BY MTA AND INTERESTED MUNICIPAL 
OPERATORS AS A TEST PROGRAM 

01/02 Project will occur in late Spring 2002.  
Completion is expected 12/05. 

LOS ANGELES COUNTY MTA LA0B303 SCAB 0 ACQUISITION OF TROLLEY BUSES (2) AND 
CHARGING STATIONS FOR THE CITY OF 
MONROVIA'S DOWNTOWN TROLLEY SERVICE 

00/01 Pending Grant Approval.  Completion 12/05. 

LOS ANGELES COUNTY MTA LA0B304 SCAB 0 PLAYA VISTA EARNMARK, PURCHASE NEW (5) 
LOW-EMISSION BUSES, TRACKING EQUIP & BUS 
AMENITIES INCLUDING PASSENGER SHELTERS, 
INFO KIOSKS & APPURTENANT EQUIP - TRANSIT 
SERVICE UPGRADE. 

00/01 Pending grant approval. Completion 12/05. 

LOS ANGELES COUNTY MTA LA0B7023 SCAB 0 GET ABOUT FLEET IMPROVE (POMONA VAL TRANS. 
AUTHORITY)-PURCHASE 18, 21  PASSENGER VEHIC 
TO INCR CAPACITY OF SUBREG PARATRANSIT SYS 

00/01 Completion in FY02 in December.  Process of 
allocation request specification development. 

LOS ANGELES COUNTY MTA LA0B7107 SCAB 0 CHATSWORTH INTERMODAL PARK AND RIDE-
INCLUDE DESIGN AND CONS. OF ADDITIONAL 150 
SPACES-CONSTRUCTION WILL INCL GRADING, 
ASPHALT PAVING, INSTALLATION OF CONCRETE 
BUMPERS ETC (PE ONLY) 

01/02 Development stages.  Discussing project 
management and funding with a partner agency.  
Project is delayed. Completion expected  in June 
FY03. 

LOS ANGELES COUNTY MTA LA29202X SCAB 0 METRO RED LINE MOS-3: N. HOLLYWOOD 5.9-
MILE W/ 3 STATIONS, HIGHLAND TO 
N.HOLLYWOOD STA.   15,370+   746=  16,117         
118,630+5,754=124,384 

00/01 
01/02 

Subway is completed.  Construction phase for 
pedestrian underpass and 101 overpass.  
Completions February FY04. 

LOS ANGELES COUNTY MTA LA29212X SCAB 0 METRO RAIL BLUE LINE – PASADENA EXT UNION 
STA TO SIERRA MADRE VILLA STA 13.5 MILES, 12 
STATIONS 

00/01 
01/02 

Project under construction.  To be completed by 
12/30/06.  

LOS ANGELES COUNTY MTA LA963755 SCAB 0 CHINATOWN INTERMODAL IMPROVEMENT TO 
DEVELOP A CONNECTION FROM BLUE LINE - 
PASADENA (CHINATOWN STATION TO BROADWAY 
STREET) 97-98 TCI 

00/01 Under construction.  About 10-20% done.  Will 
be open for revenue on  06/03. 

LOS ANGELES COUNTY MTA LA974036 SCAB 0 EL SEGUNDO GREEN LINE SHUTTLE OPERATE 
THREE SEPARATE PEAK HOUR SHUTTLE SERVICES 
CONNECTING METRO GREEN LINE WITH 
EMPLOYMENT DISTRICT SERVICE OPERATES ON 
WEEKDAYS ONLY 

00/01 Project completed in FY01. 

LOS ANGELES COUNTY MTA LA974049 SCAB 0 METRO GREEN LINE SHUTTLE-LAKEWOOD. 
STATION LINE 631 A RAIL FEEDER SERVICE FIXED 
ROUTE DURING PEAK HOURS FLEXIBLE 
UNSCHEDULED STOPS AT MIDDAY 

00/01 Still operating will be complete in 09/02. 

LOS ANGELES COUNTY MTA LA990306 SCAB 0 RAPID BUS PROGRAM - 4 – FORTY FOOT BUSES.  
ALSO FACILITY:  BUS STOP DESIGN AND 
CONSTRUCTION, TECHNOLOGY UPGRADING, 
OPERATING SUPPORT. 

02/03 
03/04 

Preliminary stages, PE.  Completion expected on 
FY05. 
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LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

LOS ANGELES COUNTY MTA R626TA SCAB 0 METRO RAIL BLUE LINE – PASADENA EXT AT 
CHINATOWN METROLINK STATION - ACCESS 
IMPROVEMENTS 

00/01 Project is in the PE phase. Will be completed in 
July FY03. 

LOS ANGELES, CITY OF LA0B7024 SCAB 0 METRO RED LINE MELROSE SHUTTLE-
ACQUISITION OF 2 LOW FLOOR, PROPANE-
POWERED, 30-FOOT BUSES WILL BE USED IN THE 
OPERATION OF A NEW HIGH FREQUENCY SHUTTLE

01/02 In the construction phase to be completed by 
12/31/02. 

LOS ANGELES, CITY OF LA0B7026 SCAB 0 METRO RED LINE/WEST HOLLYWOOD/BEVERLY 
CENTER/CEDAR-SINAI SHUTTLE-ACQUIRE 7 NEW 
30-FOOT, PROPANE-FUELED, DASH STYLE BUSES 
FOR THE OPERATION OF A HIGH FREQUENCY 
SHUTTLE 

00/01 In the construction phase to be completed by 
12/31/02. 

LOS ANGELES, CITY OF LA0B7029 SCAB 0 MID-CITIES ET AL TRANSIT HUBS-TWO AREAS 
INCLUDE MID-CITIES TRANSIT HUBS (5), 
WINDWARD CIRCLE TRANSIT HUB (1) 

01/02  In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA0B7034 SCAB 0 SUN VALLEY INTERMODAL TRANSIT CENTER; 
PEDESTRIAN CROSSING/BUS STOP IMPROVEMENT-
PROVIDE PED. CROSSINGS AT EACH END OF THE 
PLATFORM OF SOON TO BE BUILT SUN VALLEY 
METROLINK STATION 

00/01 
01/02 

In the construction phase to be completed by  
12/31/03. 

LOS ANGELES, CITY OF LA0B7274 SCAB 0 CITYWIDE ST PEDESTRIAN IMPROVEMENT-
CONSISTS OF A SERIES OF STREETSCAPE 
ENHANCEMENTS WITHIN DOWNTOWN LA 
DESIGNED TO STRENGTHEN THE PEDESTRIAN 
LINKAGE BETWEEN DOWNTOWN DESTINATIONS. 

00/01  In the construction phase to be completed by 
12/31/02. 

LOS ANGELES, CITY OF LA0B7278 SCAB 0 NORTHEAST COMMUNITY LINKAGES PHASE II-
HIGHLIGHT PEDESTRIAN CONNECTIONS W/RAIL & 
BUS LINES  ALONG MARMION WAY AND AT 
PASADENA AVE, FIGUEROA ST, FRENCH AVE, AND 
AVE 45, 50, 60, 61. 

00/01 In the construction phase; to be completed by 
12/31/02. 

LOS ANGELES, CITY OF LA0B7285 SCAB 0 ALISO VILLAGE PEDESTRIAN LINKAGE PROJECT-
LINK THE NEW RECONSTRUCTED ALISO VILLAGE 
PUBLIC HOUSING DEVELOPMENT TO THE 2ND ST 
TRANSIT WAY &  METRO RAIL STATION AT FIRST 
& BOYLE ST. 

00/01 
01/02 

In the ROW phase to be completed by 12/31/02. 

LOS ANGELES, CITY OF LA0B7293 SCAB 0 SAN PEDRO PEDESTRIAN WAY-PROVIDE 
PEDESTRIAN ACCESS WAYS LINKING EXISTING 
TRANSIT FACILITIES AND PROPOSED PARKING 
STRUCTURE TO SURROUNDING & OTHER 
DESTINATIONS IN DOWNTOWN SAN PEDRO 

00/01 In the construction phase  to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA962445 SCAB 0 WESTLAKE COMMUNITY BASED INTERCEPT 
INTERMODAL FACILITY 
 

00/01 In the construction phase to be completed by 
12/31/03. 



2002 RTIP – TECHNICAL APPENDIX  TIMELY IMPLEMENTATION OF TCMS 
 

Los Angeles County 12 of 15

LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

LOS ANGELES, CITY OF LA974040 SCAB 0 METRO GREEN LINE SHUTTLE - AVIATION 
STATION TO CITY BUS CENTER OPERATE TWO 
WEEKDAY, PEAK HOUR SHUTTLE SERVICE 

00/01 In the construction phase to be completed by 
12/31/02. 

LOS ANGELES, CITY OF LA974061 SCAB 0 CONEJO VALLEY TO WEST SAN FERNANDO- 
EXPRESS SHUTTLE NEW PEAK PERIOD COMMUTER 
SHUTTLE SERVICE RUN ALONG VENTURA FWY 

00/01 Completed 

LOS ANGELES, CITY OF LA974165 SCAB 0 MACARTHUR PARK STATION IMPROVEMENTS 
INCLUDE DESIGN AND CONSTRUCTION OF A 
PLAZA TO ACCOMMODATE PUBLIC ACCESS 
(PEDESTRIAN ENTRANCES, WALKWAYS, BICYCLE 
FACILITIES) 

00/01 In the construction phase to be completed by 
12/31/02. 

LOS ANGELES, CITY OF LA990304 SCAB 0 LOS ANGELES, CA  SAN FERNANDO VALLEY  SMART 
SHUTTLE BUSES T21 TRANSIT DEMO PRJ # 66 6 
VEHICLES, 3 GASOLINE,  AND 3 CLEAN DIESEL 
POWERED 

00/01 Completed 

LOS ANGELES, CITY OF LA996000 SCAB 0 DASH PICO UNION/ ECHO PRK VEH ACQ PURCHASE 
ONE BUS TO RELIEVE  OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA996001 SCAB 0 DASH EL SERENO/CTY TERR VEH ACQ PURCHASE2 
BUSES TO REDUCE  OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA996002 SCAB 0 DASH WILMINGTON VEH ACQUISITION PURCHASE 
2 BUSES TO RELIEVE OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA996003 SCAB 0 DASH WATTS VEH ACQUISITION PURCH 2 VEH'S 
TO REDUCE EXISTING OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA996004 SCAB 0 DASH KING-EAST VEH ACQUISITION FINANCE THE 
ACQ OF 5 BUSES TO  REDUCE OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/06. 

LOS ANGELES, CITY OF LA996005 SCAB 0 DASH HOLLYWOOD VEH ACQUISITION ACQUIRE 
TWO BUSES TO REDUCE  EXISTING 
OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA996006 SCAB 0 DASH VERMONT-MAIN VEH ACQUISITION PURCH 5 
BUSES TO RELIEVE EXISTING OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/06 

LOS ANGELES, CITY OF LA996007 SCAB 0 DASH MANCHSTR-FLORNCE VEH ACQ PURCH 5 
BUSES TO RELIEVE EXISTING OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/06 

LOS ANGELES, CITY OF LA996010 SCAB 0 COMM EXPRESS 448 VEH ACQUISITION PURCH 3 
BUSES TO REDUCE EXISTING OVERCROWDING 

00/01 
01/02 

In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA996011 SCAB 0 ROWAN SHUTTLE VEH ACQUISITION PURCH 2 
BUSES TO REDUCE EXISTING OVERCROWDED 
CONDITIONS 

00/01 
01/02 

In the construction phase to be completed by 
12/31/03. 

LOS ANGELES, CITY OF LA996012 SCAB 0 DNTWN SAN PEDRO TRAN HUB DEV MIXED 
TRANSIT HUB IN SAN PEDRO P/E ONLY. 

00/01 
01/02 

In the PE phase to be completed by 6/30/03. 

LOS ANGELES, CITY OF R627TA SCAB 0 METRO RAIL RED LINE AT WESTLAKE COMMUNITY 
INTERMODAL INTERCEPT FACILITY - DESIGN 1,100 
SPACE PARKING STRUCTURE; CROSS STREETS ARE 
ALVARADO/MACARTHUR 

00/01  In the construction phase to be completed by 
12/30/02. 
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LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

MONTEREY PARK LA996067 SCAB 0 TRANSIT VEHICLE PURCHASE PURCH 2 HVY DUTY 
BUSES AND 1  PARATRANSIT  VEH TO 
ACCOMMODATE EXISTING OVERCROWDING 

00/01 Completed. 

PASADENA LA0B215 SCAB 0 PURCHASE OF (5) 30-FOOT ALTERNATIVE FUEL 
EXTENSION VEHICLES (GTIP) 

00/01 In the construction phase to be completed by 
12/31/03. 

SANTA CLARITA LA0B7019 SCAB 0 SANTA CLARITA REGIONAL TRANSIT CENTER-
LOCATE IN VALENCIA TOWN CENTER, SERVE AS A 
HUB FOR THE 10 TRANSIT ROUTES, REDUCE 
AVERAGE 15 MINUTES FOR MANY CROSS-TOWN 
TRIPS 

01/02 Completed. 

SANTA CLARITA LA0B7020 SCAB 0 ADDITIONAL (150) PARKING AT NEWHALL 
METROLINK STATION-CONSTRUCT ADEQUATE 
PARKING AT THE NEWHALL METROLINK STATION, 
INCLUDE PARK & RIDE, KISS & RIDE AND 
DISABLED-ACCESS SPACES 

01/02 Appraisals completed.  ROW to be acquired by 
June 2002.  Construction to start in August 2002.

SANTA CLARITA LA973024 SCAB 0 IMPROVE PEDESTRIAN ACCESS TO TRANSIT 
STOPS, INSTALLING CROSSWALKS, SIDE- WALKS, 
AND PEDESTRIAN-ACTUATED TRAFFIC SIGNALS @ 
17 TRANSIT STOPS VARIOUS LOCATIONS, 
PROJECT EXEMPT 

01/02 Project complete. 
 

SANTA FE SPRINGS LA974032 SCAB 0 SANTA FE SPRINGS METRO EXPRESS EXPAND ON 
THE CITY'S FIXED ROUTE CIRCULATOR TO 
PROVIDE FEEDER SERVICE TO THE 
NORWALK/SANTA FE SPRINGS METROLINK 
STATION 

00/01 Completed 
 

SANTA MONICA LA973503 SCAB 0 DOWNTOWN TRANSIT MALL:  TRANSFER STOPS 
IMPROVMENT PROJECT SANTA MONICA BLVD., & 
BROADWAY FROM OCEAN AVE. TO FIFTH STREET 

00/01  Project in the PE phase. Expected to be complete 
in FY02.  

SANTA MONICA LA990725 SCAB 0 EXPANSION VEHICLES: (22) 40' CLEAN DIESEL 
TRANSIT VEHICLES (11) 26' ELECTRIC TRANSIT 
VEHICLES 

00/01  Project under construction to be completed by 
12/31/03. 

SANTA MONICA LA990726 SCAB 0 BIKE RACKS (CFP/6089) 00/01 Project under construction to be completed by 
12/31/06. 

SOUTH PASADENA LA996090 SCAB 0 BLUE LINE - MISSION MERIDIAN TRANSIT 
ORIENTED PARKING, SOUTH PASADENA – WILL 
CONSIST OF 194 CAR PARKING GARAGE (PARK-N-
RIDE), INCLUDING 134 SPACES FOR TRANSIT 
USERS AND 30 SPACES FOR BICYCLES ADJACENT 
TO STRUCTURE 

00/01 Environmental and Design stages.  Completion 
12/03. 

SOUTHERN CALIF REGIONAL RAIL 
AUTHORITY 

LA0B7009 VAR 0 ANTELOPE VALLEY LINE IMPROVEMENTS- 
INCREASE CAPACITY AND REDUCE TRAVEL TIME 
ON THIS COMMUTER RAIL AND FREIGHT SERVICE 
LINE BETWEEN LANCASTER AND LOS ANGELES 

00/01 
01/02 

Project hasn’t gone out for a bid yet.  Expected 
completion date is July FY03. 
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LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

SOUTHERN CALIF REGIONAL RAIL 
AUTHORITY 

LA963758 SCAB 0 PURCHASE METROLINK CARS &  LOCOMOTIVES 00/01 Ongoing project.  In the process of procuring 28 
cars. Completion expected in FY04. 

VARIOUS AGENCIES LA973039 SCAB 0 ACCESS SERVICES INC.  FLEET EXPANSION 
VEHICLES 46 MINI -- VANS 

00/01 Paratransit Project in the PE phase. 

VARIOUS AGENCIES LA9811029 SCAB 0 COMMUNITY HEALTH FOUNDATION OF EAST LA - 
EXPANSION VEHICLE -- 1 8-PASSGENGER 
MODIFIED VAN 

00/01  Completed. 

VARIOUS AGENCIES LA9811033 SCAB 0 SANTA MARTA HOSPITAL -- EXPANSION VEHICLE 
ONE 6-PASSENGER MINIVAN 

00/01  Completed in FY01. 

VARIOUS AGENCIES LA9811034 SCAB 0 SANTA MARTA HOSPITAL -- EXPANSION VEHICLE 
ONE 8-PASSENGER MODIFIED VAN 

00/01 Completed in FY01. 

VARIOUS AGENCIES LA9811037 SCAB 0 DOWNEY COMMUNITY HOSPITAL EXPANSION  
VEHICLES - SIX  8-PASSENGER MODIFIED VANS 

00/01 Completed in FY01. 

VARIOUS AGENCIES LA9811039 SCAB 0 PEOPLE COORDINATED SERVICES EXPANSION 
VEHICLE - ONE 17-PASSENGER SMALL BUS 

00/01 Completed. 

VARIOUS AGENCIES LA9811045 SCAB 0 TARZANA TREATMENT CENTER EXPANSION 
VEHICLE - ONE 8-PASSENGER MODIFIED VAN 

00/01 Completed in FY01. 

VARIOUS AGENCIES LA9811046 SCAB 0 TARZANA TREATMENT CENTER EXPANSION 
VEHICLE - ONE 22-PASSENGER MEDIUM BUS 

00/01 Completed in FY01. 

VARIOUS AGENCIES LA9811061 SCAB 0 VILLA ESPERANZA EXPANSION VEHICLES 2 8-PSGR. 
MODIFIED VANS 

00/01 Completed. 

VARIOUS AGENCIES LA9811069 SCAB 0 NORTHEAST VALLEY HEALTH CORP EXPANSION 
VEHICLES  -- TWO 6 PASSENGER MINI VANS 

00/01 Completed. 

VARIOUS AGENCIES LA990733 SCAB 0 WHITE MEMORIAL MEDICAL CENTER  VEHICLE 
EXPANSION  (1) 8 PSGR MODIFIED VAN 

00/01 Completed. 

VARIOUS AGENCIES LA990740 SCAB 0 SANTA CLARITA VALLEY COMMITTEE ON AGING - 
EXPANSION VEHICLES - (2)  17 PASSENGER SMALL 
BUSES 

00/01 Paratransit project in the PE phase. 

VARIOUS AGENCIES LA990741 SCAB 0 PROTOTYPES - EXPANSION VEHICLE ONE (1) 8-
PASSENGER MODIFIED VAN 

00/01 Completed in FY01. 

VARIOUS AGENCIES LA990742 SCAB 0 PROTOTYPES - EXPANSION VEHICLE ONE (1) 6-
PASSENGER MODIFIED VAN 

00/01 Completed in FY01. 

VARIOUS AGENCIES LA990743 SCAB 0 KOREAN HEALTH, EDUCATION, INFO & RESEARCH 
CENTER (KHEIR)- EXPANSION ONE (1) 6-
PASSENGER MINIVAN 

00/01 Completed. 

VARIOUS AGENCIES LA990744 SCAB 0 KOREAN HEALTH, EDUCATION, INFO & RESEARCH 
CENTER (KHEIR)- EXPANSION ONE (1) 17-
PASSENGER SMALL BUS 

00/01 In the PE phase. To be completed in FY02 

VARIOUS AGENCIES LA990745 SCAB 0 HEALTHVIEW, INC - EXPANSION VEH. - TWO (8) 
PASSENGER MODIFIED VANS 

00/01 Completed. 

VARIOUS AGENCIES LA990746 SCAB 0 HEALTHVIEW, INC. - EXPANSION VEH. ONE (1) 17 
PASSENGER SMALL BUS 

00/01 Completed in FY01. 
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LOS ANGELES COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

VARIOUS AGENCIES LA990748 SCAB 0 FOUNDATION FOR THE JUNIOR BLIND VEHICLE 
EXPANSION (2) 8 PSGR VANS 

00/01 Paratransit project in the PE phase. 

VARIOUS AGENCIES LA990749 SCAB 0 EASTER SEAL SOUTHERN CALIFORNIA VEHICLE 
EXPANSION (2) 22 PSGR BUSES 

00/01 Paratransit project in the PE phase. 

VARIOUS AGENCIES LA990750 SCAB 0 DOWNEY COMMUNITY HOSPITAL - VEHICLE 
EXPANSION (1) 22 PSGR BUSES 

00/01 In the construction phase to be completed by 
12/31/03. 

VARIOUS AGENCIES LA990751 SCAB 0 DOWNEY COMMUNITY HOSPITAL - VEHICLE 
EXPANSION (6) 8 PSGR VANS 

00/01 In the construction phase to be completed by 
12/31/06. 

VARIOUS AGENCIES LA990753 SCAB 0 CITY OF COMPTON - VEHICLE  EXPANSION (3) 17 
PSGR BUSES WITH  MOBILE RADIOS 

00/01 In the construction phase to be completed by 
12/31/03. 

 



2002 RTIP – TECHNICAL APPENDIX  TIMELY IMPLEMENTATION OF TCMS  

Orange County 1 of 3

2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) – TCM PROJECTS 
 
Update of TCM projects in 2001 RTIP TCM Implementation Status report: 
(Same basic report format as 2001 RTIP) 
  

ORANGE COUNTY - TCMs 
   
PROJECT ID: ORA55001  
PROJECT DESCRIPTION: SANTA ANA: PURCHASE AND INSTALLATION OF BICYCLE LOCKERS CITYWIDE. 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: COMPLETE 
  
PROJECT ID: ORA55229  
PROJECT DESCRIPTION: BUS STOP ACCESSIBILITY IMPROVEMENTS 
FUNDING YEAR: 1998/99 
IMPLEMENTATION STATUS: COMPLETE 6/02 
  
PROJECT ID: ORA55263  
PROJECT DESCRIPTION: ITS – ORANGE COUNTY MODEL DEVELOPMENT PROJECT TRAVEL TIP EXPANSION 
FUNDING YEAR: 1998/99 
IMPLEMENTATION STATUS: COMPLETED 12/01 
  
PROJECT ID: ORA008 ROUTE: 22 
PROJECT DESCRIPTION: IN CITY OF GARDEN GROVE EUCLID, BROOKHURST, MAGNOLIA, HARBOR, AND FAIRVIEW SIGNAL COORDINATION AT FREEWAY 

RAMPS 
FUNDING YEAR: 1998/99 
IMPLEMENTATION STATUS: COMPLETE  

 
TCMs project status using new reporting format for 2002 RTIP: 

 
ORANGE COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

HUNTINGTON BEACH ORA990901 SCAB 0 FIBER OPTIC INTERTIE BETWEEN CITY & 
CALTRANS. UPGRADE TRAFFIC SIGNAL CONTROL 
SYSTEM AND ADD CCTV CAMERAS. 

00/01  ABOUT TO ENTER CONSTRUCTION 
COMPLETION DATE: 12/01/02 

MISSION VIEJO ORA980801 SCAB 0 OSO CREEK TRAIL BRIDGE LINKS NORTH/SOUTH 
SIDES OF TRAIL 150 FT IN LENGTH 300 FT OF 
S. GERONIMO RD RECREATIONAL TRAILS 
PROGRAM 

00/01  COMPLETED 3/2001 
 

MISSION VIEJO ORA990902 SCAB 0 REMOTE TMC AND TRAVLER/PUBLIC INFO ACCESS 
CENTER. PROVIDES TRAFFIC INFO TO PUBLIC 
LIBRARIES. EST COMM INTERTIE BETWEEN OCTA 
AND CALTRANS 

00/01 
01/02 

DESIGN COMPLETED 2001. CURRENTLY 
IN CONSTRUCTION PHASE PENDING 
FHWA & CALTRANS AUTHORIZATION. 

ORANGE, CITY OF ORA990452 SCAB 0 TUSTIN BRANCH RAIL TRAIL CONVERT RAILS TO 
BIKE TRAILS FROM TUSTIN THROUGH VILLA 
PARK AND  ORANGE TO THE SANTA ANA RIVER 
CONNECTS 9 MILE TRAIL 

00/01 
01/02  

Environmental/Design/ROW phase. 
Extend Design/Engineering to 
02/03 and construction to 03/04. 

SAN CLEMENTE ORA990451 SCAB 0 MULTI-USE TRAIL IN SAN CLEMENTE 
CONSTUCTED PARALLEL TO RAILROAD TRACKS. 
2.6 MILES LONG. 

00/01 
01/02 

Design/Engineering  
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ORANGE COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

SANTA ANA ORA990903 SCAB 0 PACIFIC ELECTRIC BIKE TRAIL.  RESURFACE 
PEROW FROM MACFADDEN TO CHESTNUT. PHASE 
III ONLY. RECREATIONAL TRAILS PROGRAM. 

00/01  COMPLETE 

VARIOUS AGENCIES ORA990906 SCAB 0 LUMP SUM. TEA FUNDS FOR BICYCLE AND 
PEDESTRIAN FACILITY PROJECTS THROUGHOUT 
ORANGE COUNTY. 

00/01 
01/02 

ESTIMATED DATE OF COMPLETION: 
06/01/03 

 
 

ORANGE COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

CALTRANS 6490 SCAB 5 IN ANAHEIM FROM ROUTE 5/22/57 
INTERCHANGE TO BEACH BOULEVARD; 
CONSTRUCT TMA FOR I-5. 

00/01 Under construction (I-5 project, 
TMC activities, 90% complete). 

CALTRANS 10167 SCAB 5 IN BUENA PARK FROM SR-91 TO LA COUNTY 
LINE ADD 1 HOV LANE IN EACH DIRECTION 

00/01  Under construction; 90% complete.

CALTRANS ORA000195 SCAB 22 BUILD MAINLINE HOV LANES ON SR22 FROM 
VALLEYVIEW TO GLASSELL.  DESIGN, ROW, 
AND CONSTRUCTION. (PROJECT ADMIN. BY 
OCTA) 

00/01  Under construction 

SANTA ANA 550 SCAB 55 IN SANTA ANA AT ALTON AVE  CONSTRUCT 
OVERCROSSING & HOV ACCESS RAMPS 

05/06 Environmental clearance delayed 
due to issues w/ HPSR report 

CALTRANS 1332 SCAB 55 IN CITY OF ORANGE_WIDEN FREEWAY FROM 
RTE 22 TO RTE 91 EXIST 8-LN FWY INCL. 2 
STND HOV LNS ADD 2 MIXED FLOW LANES 
AND_AUX LNS; OC @ LAVETA, MEATS & 
KATELLA (98 STIP PROJECT) 

00/01 
01/02  

Under construction; 
near completion; 
working on claims issues; 
completion date 06/30/05 

CALTRANS ORA55073 SCAB 73 WIDEN FROM BIRCH TO I-405; ADD (1) 
MIXED FLOW LANE IN NB DIR; NB AUX LANE; 
SOUNDWALLS; AND (1) HOV LANE IN EACH 
DIR. NEAR SR55 INTERCHANGE (98 STIP) 

00/01  Project ready to advertise for 
construction 

CALTRANS 1240 SCAB 91 IN BUENA PARK & BREA FROM L.A. COUNTY 
LINE TO STE 57   - SEGMENT 2 EXIST 8-LN 
FWY ADD 2 HOV LANES AND AUXILLIARY 
LANES. 

00/01  Complete 

CALTRANS 1250 SCAB 91 IN ANAHEIM AT STE 57/91 - CONSTRUCT 
57/91 INTERCHANGE WITH HOV DIRECT 
CONNECTORS – TRANSITWAY 

00/01 Complete 

CALTRANS 6951 SCAB 405 405/55 INTERCHANGE SO. TRANSITWAY MOS1 
EXISTING 4 MIXED 1 HOV ON SR55 & I-405 
EXIST IS 5 MF & 1 HOV ADD HOV DIRECT 
TRANSITWAY FROM SR55 TO I-405 

00/01 Design 

CALTRANS 5242 SCAB 605 I-405 TO LA CO LINE ADD 1 HOV LANE IN 
EA. DIR.; COMPLETES I-605 INTERCOUNTY 
GAP IN SO. CAL HOV SYSTEM IN (ITIP 
PROJECT) 

00/01 
01/02 

Design 

 



2002 RTIP – TECHNICAL APPENDIX  TIMELY IMPLEMENTATION OF TCMS  

Orange County 3 of 3

 
ORANGE COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

       

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

ANAHEIM ORA010202 SCAB 0 PURCHASE (10) 22 FOOT ELECTRIC BUSES 
FOR ANAHEIM RESORT AREA 

01/02  BUSSES PURCHASED, ARE BEING 
TESTED, ONROAD 05/01/02 

BUENA PARK ORA55286 SCAB 0 BUENA PARK COMMUTER RAIL STATION AT 
DALE STREET AND MALVERN 

00/01 DESIGN PHASE.  COMPLETE DATE 
NEEDS TO BE CHANGED TO 12/31/02 
DUE TO WORK TO DONE BY RAILROAD.

LAGUNA NIGUEL ORA9530 SCAB 0 LOS ANGELES/SAN DIEGO CORRIDOR MISSION 
VIEJO/LAGUNA NIGUEL STATION 

00/01  UNDER CONSTRUCTION 
WILL BE COMPLETE 04/01/02 

ORANGE COUNTY TRANS AUTHORITY 
(OCTA) 

ORA000104 SCAB 0 TRANSITWAY IMPROVEMENTS AT IRVINE 
TRANSPORTATION CENTER; BUILD 900 SPACE 
PARKING STRUCTURE, INCLUDING 
ENVIRONMENTAL, DESIGN AND CONSTRUCTION. 

00/01 
01/02 

WILL INITIATE DESIGN PHASE IN 
YEAR 2003. 

ORANGE COUNTY TRANS AUTHORITY 
(OCTA) 

ORA65002 SCAB 0 RIDESHARE SERVICES RIDEGUIDE, DATABASE, 
CUSTOMER INFO, AND MARKETING. (ORA. CO. 
PORTION). 

00/01 
01/02 

6/01 COMPLETE 
6/02 COMPLETE 

TUSTIN R612TA SCAB 0 TUSTIN COMMUTER RAIL STATION. METROLINK 
- SBD/RIVERSIDE/IRVINE 

00/01  COMPLETE 

YORBA LINDA ORA981103 SCAB 0 IN YORBA LINDA, CONSTRUCT COMMUTER RAIL 
STATION AND PARK AND RIDE (347 SPACES) 
NEAR ESPERANZA RD AND NEW RIVER ST 

00/01 
01/02  

DESIGN PHASE 
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2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) – TCM PROJECTS 
 
Update of TCM projects in 2001 RTIP TCM Implementation Status report: 
(Same basic report format as 2001 RTIP) 
 
RIVERSIDE COUNTY - TCMs 
   
PROJECT ID: 41053  
PROJECT DESCRIPTION: VARIOUS LOCATIONS - CLASS I BIKEWAY AND PEDESTRIAN SIDEWALKS WITH HANDICAP RAMPS 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: Completed 
  
PROJECT ID: 41054  
PROJECT DESCRIPTION: RIVER ROAD, PEDLEY ROAD, AND SANTA ANA RIVER TRAIL – TRAFFIC SIGNAL AND TRAIL ACCESS FOR PEDESTRIAN AND 

EQUESTRIANS 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: Completed 
  
PROJECT ID: RIV520115  
PROJECT DESCRIPTION: IN COACHELLA VALLEY AREA 2 EXPANSION 30 FOOT ELECTRIC VEHICLE (2 ELECTRIC BUS FOR SHUTTLE SERVICE) 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: Completed 
  
PROJECT ID: RIV520116  
PROJECT DESCRIPTION: IN COACHELLA VALLEY AREA 5 CNG EXPANSION VANS (2 IN 97/98 & 3 IN 98/99) 
FUNDING YEAR: 1998/99 
IMPLEMENTATION STATUS: Completed 
  
PROJECT ID: RIV520159  
PROJECT DESCRIPTION: PURCHASE ROLLING STOCK FOR EXISTING COMMUTER RAIL LINES (JOINT PROJECT WITH LACMTA – TOTAL ACQUISITION OF 

14 CARS) 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: Completed 
  
PROJECT ID: 4632VFF ROUTE: 60 
PROJECT DESCRIPTION: IN AND NEAR RIVERSIDE FROM VALLEY WAY UNDERCROSSING TO RTE 215 & ON RTE 215 FROM RTE 60 TO UNIV. AVE. 

UNDERCROSSING - 6 LANE FWY ADD 2 HOV LANES 
FUNDING YEAR: 1998/99 
IMPLEMENTATION STATUS: Completed 

 
 
TCMs project status using new reporting format for 2002 RTIP: 
 

RIVERSIDE COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

CITIES & COUNTY 19814 SCAB 0 ALONG SANTA ANA RIVER - 1.4 MILE 
BIKEWAY 

00/01  Completed 
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RIVERSIDE COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

CALTRANS 33480 
(combined 
into 0121D 
in 2002 TIP)

SCAB 215 FROM EL CERRITO DR TO RTE 
60/91/215 IC -- CONSTRUCT IC; ADD 
2  HOV LANES (1 LANE IN EACH 
DIRECTION),  AND TRUCK CLIMBING 
LANE (SB) 

00/01 
01/02  

In Design. Combined into 0121D. 

CALTRANS 46681 
(combined 
into 0121D 
in 2002 TIP)

SCAB 215 FROM BOX SPRINGS RD I/C TO EL 
CERRITO DR I/C ADD 2 HOV LANES, 
AND TRUCK CLIMBING LANES (SB) -- 
(ONE IN EACH DIRECTION) 

00/01  In Design. Combined into 0121D. 

CALTRANS 46730 
(combined 
into 0121D 
in 2002 TIP)

SCAB 215 FROM BOX SPRINGS OH TO .4 MI N/O 
FAIR ISLE DR. RECONST IC; ADD 2 
HOV LANES, AND TRUCK CLIMBING 
LANE (SB) -- (1 IN EACH 
DIRECTION) 
 

02/03  In Design. Combined into 0121D. 
Five past I-215 corridor 
improvement TIP projects combined 
into Project 0121D. I-
215/SR91/SR60, RIV I-215 Corridor 
Improvement Project Funding 
Years: FY 02/03 to 06/07; 
Completion Date: 12/30/07. 

CALTRANS 354801 SCAB 60 JUNCTION ROUTE 15 TO VALLEY WAY -
ADD 1 HOV LANE AND 1 MIXED FLOW 
LANE IN EACH DIRECTION INCLUDING 
WIDEN 5 UC'S AND 1 OH 

00/01 
01/02  

Design/Engineering 

MORENO VALLEY RIV520152 SCAB 60 SR60 AT NASON INTERCHANGE 
CONSTRUCT HOV BYPASS LANES ON 
EASTBOUND AND WESTBOUND ON RAMPS 

00/01  Completed 

RIVERSIDE COUNTY TRANS COMMISSION 
(RCTC) 

RIV010212 SCAB 91 ADD HOV LANES THROUGH DOWNTOWN 
RIVERSIDE - MARY STREET TO RTE 
60/215 JCT IN RIVERSIDE -- 
(DESIGN AND ENGINEERING PORTION 
ONLY) 

00/01 Design/Engineering 
 

RIVERSIDE COUNTY TRANS COMMISSION 
(RCTC) 

46360 SCAB 60 IN RIVERSIDE AND MORENO VALLEY ON 
SR60 FROM RT 215 TO REDLANDS BLVD 
ADD 2 HOV LANES 

01/02  Design/Engineering 

TEMECULA RIV62029 SCAB 79 AT HWY 79 SO AND LA PAZ, ACQUIRE 
LAND, DESIGN AND CONSTRUCT PARK 
AND RIDE - 250 SPACES 

02/03 Design/Engineering 

 
 

RIVERSIDE COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

BEAUMONT RIV32134 SCAB 0 IN RIVERSIDE CITY OF BEAUMONT, 
PURCHASE 7 BUSES W/ LIFTS & 
TIEDOWNS & 2-WAY RADIOS (5 REP, 2 
EXP, 3 IN 0/1, 2 IN2/3, 2 IN 5/6)

00/01  Completed. Expansion buses have 
been purchased. (Remaining to be 
purchased are replacement 
vehicles). 

HEMET RIV990708 SCAB 0 CONSTRUCT TRANSPORTATION/ TRANSIT 
CENTER/PARK-N-RIDE LOT ON CORNER 
OF HARVARD AND LATHAM AVE, APP 
100 SPACES 
 
 

00/01 
01/02 

Design/Engineering 
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RIVERSIDE COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

NORCO 990910 SCAB 0 In City of Norco Development of  
Crestview Non-motorized Trail 
Project 

00/01  Completed 

RIVERSIDE COUNTY TRANS COMMISSION 
(RCTC) 

0006S SCAB 0 METROLINK - SAN BERNARDINO  
SUBDIVISION TIER II NEW STATIONS 
AT MAIN ST AND BNSF RR CROSSING 
IN CORONA AND VAN BUREN BLVD AND 
BNSF RR CROSSING IN RIVERSIDE 
(see RIV 011243 in 2002 RTIP 
Project Listing) 

00/01 
01/02 

Design/Engineering 

RIVERSIDE COUNTY TRANS COMMISSION 
(RCTC) 

RIV520111 SCAB 0 REGIONAL RIDESHARE 
 
 
 

00/01 
01/02  

In progress. Various Ridesharing 
project elements being 
implemented as part of the 
multi-year project. 

RIVERSIDE TRANSIT AGENCY RIV000605 SCAB 0 DEBT FINANCING FOR 57 TRANSIT 
COACHES, 25 REPLACEMENT, 32 
EXPANSION 

00/01 
01/02 

In progress - on going financing 
as buses are procured. 
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2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) – TCM PROJECTS 
 
Update of TCM projects in 2001 RTIP TCM Implementation Status report: 
(Same basic report format as 2001 RTIP) 
 

SAN BERNARDINO COUNTY - TCMs 
   
PROJECT ID: SBD31088  
PROJECT DESCRIPTION: BUS FLEET EXPANSION; PURCHASE 40' EXPANSION COACHES & AUXILIARY EQUIPMENT, CNG - 9 COACHES IN 2001; 1 

COACH IN 2003 
FUNDING YEAR: 1998/99 
IMPLEMENTATION STATUS: FY01 MONIES OBLIGATED; FY03 ON SCHEDULE 
  
PROJECT ID: 44370 ROUTE: 30 
PROJECT DESCRIPTION: NEAR FONTANA 
 FROM 0.2 MI E OF SIERRA AVE TO LINDEN AVE CONSTRUCT 6-LANE FWY & 2 HOV LANES 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: SR 30/210 PROJECT UNDER CONSTRUCTION-SEGMENTS 8-11 WERE ROLLED UP INTO 20620 EA 
  
PROJECT ID: 44380 ROUTE: 30 
PROJECT DESCRIPTION: IN RIALTO, 0.16 KM E/O LINDEN TO 0.16 KM W/O WILLOW AVE. CONSTRUCT 6 LANE FREEWAY & 2 HOV LANES (SEGMENT 

9) 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: SR 30/210 PROJECT UNDER CONSTRUCTION-SEGMENTS 8-11 WERE ROLLED UP INTO 20620 EA 
  
PROJECT ID: 59101 ROUTE: 30 
PROJECT DESCRIPTION: IN RIALTO & SBD, 0.16KM W/O WILLOW AVE. TO 0.16KM W/O MACY ST. CONSTRUCT 6-LANE FREEWAY & 2 HOV LANES 

(SEGMENT 10) 
FUNDING YEAR: 1997/98 
IMPLEMENTATION STATUS: SR 30/210 PROJECT UNDER CONSTRUCTION-SEGMENTS 8-11 WERE ROLLED UP INTO 20620 EA 
  
PROJECT ID: SBD990305  
PROJECT DESCRIPTION: METROLINK/SAN BERNARDINO LINE CONSTRUCT A SECOND PLATFORM, PASSENGER SHELTERS AND INFORMATION KIOSKS. 
FUNDING YEAR: 1999/00 
IMPLEMENTATION STATUS: PROJECT UNDERWAY-CITY PLANS ON OBTAINING CTC VOTE FOR CONSTRUCTION IN EARLY 2002 
  
PROJECT ID: SBD59209  
PROJECT DESCRIPTION: METROLINK STA., PHASE 2 SW CORNER OF MILLIKEN & AT & SF RAILROAD; EXPAND PARKING LOT FROM 330-1,000 

SPACES, EXTEND SOUTH PLATFORM, ADD SHADE STRUCTURES 
FUNDING YEAR: 1999/00 
IMPLEMENTATION STATUS: COMPLETED 10/01/01 
  
PROJECT ID: 981118 
PROJECT DESCRIPTION: BUS SYSTEM - PASSENGER FACILITIES: DESIGN AND BUILDING OF ONTARIO TRANSCENTER 
FUNDING YEAR: 2001/02 
IMPLEMENTATION STATUS: ON SCHEDULE. FUNDS ALLOCATED FOR PSE AND ROW. 
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SAN BERNARDINO COUNTY - TCMs 
  
PROJECT ID: 990801 
PROJECT DESCRIPTION: RUNNING SPRINGS VILLAGE TRAIL - IMPROVE RECREATIONAL TRAIL BETWEEN TWO MAJOR TRANSPORTATION FACILITIES 
FUNDING YEAR: 1998/99 
IMPLEMENTATION STATUS: UNDERWAY-DEPARTMENT OF FORESTRY IS LEAD 
   
PROJECT ID: 44400 ROUTE: 30 
PROJECT DESCRIPTION: RTE 30 - 0.1 MILE W/O MACY ST TO 'H' ST. RTE 215 - 0.1 MILE S/O  

MUSCUPIABE DR. TO UNIVERSITY PKWY (SEGMENT 11/PHASE 1) 
FUNDING YEAR: 2000/01 
IMPLEMENTATION STATUS: 30/210 PROJECT UNDER CONSTRUCTION WITH PARTIAL COMPLETION - SEGMENTS 8-11 ROLLED INTO 20620 CORRIDOR 

DESCRIPTION 
  
PROJECT ID: 200056  
PROJECT DESCRIPTION: GREEN VALLEY LAKE - AREA IMPROVEMENTS ROADWAY SHOULDER FOR PAVED WALKWAY, STRUCTURAL REHAB., DIRT TRAIL 

IMPROVEMENTS 
FUNDING YEAR: 2000/01 
IMPLEMENTATION STATUS: COMPLETED 12/00 
   
PROJECT ID: 200077  
PROJECT DESCRIPTION: BUS SYSTEM - PURCHASE EXPANSION ALT FUEL BUSES (01-13), (02-14) 
FUNDING YEAR: 2000/01 
IMPLEMENTATION STATUS: 01 FUNDS GRANTED; 02 ON SCHEDULE 

 
TCMs project status using new reporting format for 2002 RTIP: 

 
SAN BERNARDINO COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

GRAND TERRACE SBD31860 SCAB 0 MAIN STREET MT. VERNON AVENUE TO W. 
CITY LIMITS  PROVIDE BICYCLE LANES 

00/01  COMPLETED WITH BLA FUNDS 

REDLANDS 200065 SCAB 0 NEW ELECTRIC SHUTTLE FOR DOWNTOWN 
REDLANDS 

00/01  COMPLETED 

REDLANDS 200071 SCAB 0 PURCHASE (3) NEW CNG VANS FOR VANPOOL 
FOR CITY OF REDLANDS 

00/01 COMPLETED 

SANBAG SBD031505 SCAB 0 VARIOUS LOCATIONS - LUMP SUMS   LTF, 
ARTICLE 3 BICYCLE/PEDESTRIAN PROJECTS 

00/01 
01/02  

PROJECTS ON-GOING 

SANBAG 200074 VAR 0 LUMP SUM - TRANSPORTATION ENHANCEMENT 
ACTIVITIES PROJECTS FOR SAN BERNARDINO 
COUNTY-BIKE/PED PROJECTS 

00/01 
01/02 

PROJECTS ON-GOING 

SCAG 924165 SCAB 0 RIDESHARE ACTIVITIES 00/01 ALL FUNDS OBLIGATED-UNTIL NEXT 
TRANSPORTATION ACT-ON-GOING 
PROGRAM  
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SAN BERNARDINO COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

CALTRANS 711 SCAB 215 NEAR COLTON AND SAN BERNARDINO FROM ROUTE 
10 TO ROUTE 66 AT VARIOUS LOCATIONS - 
NORTHBOUND AND SOUTHBOUND AUXILIARY LANES 
WITH RIGHT OF WAY FOR FUTURE HOV LANES 

00/01 PROJECT DESIGN UNDERWAY-PROJECT 
EAS ARE ALL INCLUDED UNDER 713-
AS CORRIDOR PROJECT 

CALTRANS 713 SCAB 215 SAN BERNARDINO, RTE 10 TO RTE 30 ADD 2 
HOV LANES AND OPERATIONAL IMPROVEMENTS, 
PE ONLY 

00/01 UNDERWAY; PROJECT HAS NEW 
DESCRIPTION 
AND IS NOW DESCRIBED AS A 
CORRIDOR PROJECT; ALL OTHER EAS 
WERE COMBINED BECAUSE PROJECT 
INCLUDES WHOLE CORRIDOR 
DESCRIPTION 

CALTRANS 716 SCAB 215 IN SAN BERNARDINO, NINTH ST. TO N/O 16TH 
ST. - ADD 2 HOV LANES ONE IN EACH 
DIRECTION AND OPERATIONAL IMPROVEMENTS 
(NON CAPACITY TYPE IMPROVEMENTS) 

00/01 COMBINED INTO 713 

CALTRANS 00719 SCAB 215 I-215 NORTH FROM MUSCUPIABE TO RTE. 30 
(SEG. 5) ADD 2 HOV LANES AND OPERATIONAL 
IMPROVEMENTS 

01/02 COMBINED INTO 713 

CALTRANS 20620 SCAB 30 UPLAND TO SAN BERNARDINO FROM LOS ANGELES 
COUNTY LINE TO ROUTE 215 - 8 LANE FREEWAY 
INCLUDING 2 HOV LANES (6+2) - 210 
CORRIDOR PROJECT 

00/01  
01/02 

CONSTRUCTION UNDERWAY-CORRIDOR 
COMPLETION EXPECTED IN 05/06 

CALTRANS 44301 SCAB 30 IN UPLAND, LA/SBD CO LINE TO MOUNTAIN 
AVE.  CONSTRUCT 6 LANE FREEWAY & 2 HOV 
LANES (SEGMENT 1) 

00/01 CONSTRUCTION UNDERWAY-FEDERAL 
FUNDS OBLIGATED 

CALTRANS 44311 SCAB 30 IN UPLAND, MOUTAIN AVE. TO 0.1 MI. W/O 
CUCAMONGA CYN WASH CONSTRUCT 6 LANE FWY & 
2 HOV LANES & CAMPUS AVE UC (SEG. 2) 

00/01 CONSTRUCTION UNDERWAY-FEDERAL 
FUNDS OBLIGATED 

CALTRANS 44321 SCAB 30 IN RANCHO CUCAMONGA, 0.1 MI. W/O 
CUCAMONGA CANYON WASH TO HERMOSA AV 
CONSTRUCT 6 LANE FWY & 2 HOV LANES 
(SEGMENT 3) 

00/01 CONSTRUCTION UNDERWAY-FEDERAL 
FUNDS OBLIGATED 

CALTRANS 44331 SCAB 30 IN RANCHO CUCAMONGA, HERMOSA AVE TO 0.6 
KM E/O MILLIKEN AVE. CONSTRUCT 6 LANE 
FREEWAY & 2 HOV LANES (SEGMENT4) 

00/01 
01/02 

CONSTRUCTION UNDERWAY-FEDERAL 
FUNDS OBLIGATED 

COLTON SBD41245 SCAB 10 PARK AND RIDE ALT. FUEL FACILITY AT I-10 
AND SPERRY 

02/03 SCHEDULE DELAY;  
CALTRANS RESCOPED THE PROJECT 
AND ARE ADDING RAMPS AND 
INTERCHANGE IMPROVEMENTS ALONG 
WITH THIS PROJECT 

SANBAG SBD0194 SCAB 30 NEAR FONTANA FROM 0.5 MI E OF HEMLOCK TO 
0.2 MI E OF SIERRA AVE CONSTRUCT 6-LANE 
FWY & 2 HOV LANES 

00/01 CONSTRUCTION UNDERWAY-FEDERAL 
FUNDS OBLIGATED 

SANBAG 44340 SCAB 30 IN SAN BERNARDINO COUNTY FROM MILLIKEN 
AVE TO 0.4 MI WEST OF EAST AVE CONSTRUCT 
8-LN FWY WITH 2 HOV LANES **SEE STIP PPNO 
#193B, C & S 

00/01 CONSTRUCTION UNDERWAY-FEDERAL 
FUNDS OBLIGATED 
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SAN BERNARDINO COUNTY - TCMs – TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

CHINO SBD41220 SCAB 0 CHINO AVENUE/CENTRAL TO 6TH STS. MULTI-
MODAL TRANSPORTATION CENTER INCLUDES 
PARK-N-RIDE LOT WITH 125 SPACES 

00/01 
01/02 

PROJECT UNDERWAY 
FEDERAL FUNDS ALLOCATED FOR PSE 
AND ROW 

OMNITRANS 981119 SCAB 0 TRANSIT INTERMODAL FACILITIES - FONTANA 
TRANSCENTER - EXPAND BUS BAYS, IMPROVE 
LANDSCAPING, SIGNALS AND PEDESTRIAN AND 
PASSENGER FACILITIES 

00/01 PROJECT UNDERWAY 
FEDERAL FUNDS ALLOCATED FOR PSE 
AND ROW 

ONTARIO 200094 SCAB 0 EAST ONTARIO METROLINK PHASE II 
DEVELOPMENT 

02/03 SCHEDULE DELAY DUE TO 
ENVIRONMENTAL ISSUES 

SANBAG 200175 SCAB 0 PURCHASE TWO LOCOMOTIVES-PROJECT IS CO-OP 
WITH RCTC,LACMTA,OCTA, AND VCTC.  NEEDED 
FOR GROWTH IN RIDERSHIP ON METROLINK. 

01/02 COMPLETED 

SCRAA/LACMTA/ 
SANBAG 

991213 SCAB 0 SAN BERNARDINO LINE CAPACITY IMPROVEMENTS 
(TRACK IMPROVEMENTS)-FREMONT & MARENGO 
SIDINGS 

00/01 PROJECT UNDERWAY AND INCLUDES 
ADDITIONAL METROLINK FACILITIES 
AND UPGRADES 
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2002 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM (RTIP) (FY2002/2003-2007/2008) – TCM PROJECTS 
 
Update of TCM projects in 2001 RTIP TCM Implementation Status report: 
(Same basic report format as 2001 RTIP) 
  

VENTURA COUNTY – TCMs – LOCAL HIGHWAYS 
  
PROJECT ID: VEN54040 - Oxnard Signal Synchronization 
PROJECT DESCRIPTION: In City of Oxnard, expand the SCOOT signal synchronization system to additional intersections. This system

reduces acceleration and deceleration activities while operating motor vehicles, through use of sensors 
which identify the traffic as it leaves an intersection, timing the signals to provide optimum traffic
volumes to clear the intersection before the next red cycle. 

IMPLEMENTATION STATUS: COMPLETE 
  
PROJECT ID: VEN990328 - CNG Street Sweepers 
PROJECT DESCRIPTION: In City of Thousand Oaks, CMAQ to pay for incremental CNG cost new street sweepers to be purchased in 

replacement of existing diesel street sweepers, in support of State Implementation Plan goals for 
emission reductions from medium and heavy duty vehicles. 

IMPLEMENTATION STATUS: COMPLETE 
  
PROJECT ID: VEN990327 - CNG Vans for Vanpools 
PROJECT DESCRIPTION: In City of Thousand Oaks, purchase CNG vans for van pools to replace five existing City pool 

vehicles. The vehicles will be made available for take home car/van pooling. 
IMPLEMENTATION STATUS: COMPLETE 
  
PROJECT ID: VEN990333 - Santa Paula Branch Line Trail EIR/EIS 
PROJECT DESCRIPTION: Prepare EIR/EIS for bicycle/pedestrian trail in the Santa Paula Branch railroad right-of-way through the 

cities of Ventura, Santa Paula, and Fillmore, and the unincorporated communities of Saticoy and Piru. 
IMPLEMENTATION STATUS: COMPLETE 

 
TCMs project status using new reporting format for 2002 RTIP: 

 
VENTURA COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

CAMARILLO VEN990305 SCCAB 0 PONDEROSA EXTENSION FROM EARL JOSEPH TO 
VENTURA BL; AND VENTURA BLVD EXTENSION 
FROM PONDEROSA TO EAST OF CENTRAL AVENUE 
CONSTRUCT BIKE LANES 

00/01 
01/02 

PS&E Underway 

CAMARILLO VEN991225 SCCAB 0 CALLEGUAS BIKE PATH -- CONSTRUCT CLASS I 
BIKE PATH FROM MISSION OAKS BOULEVARD TO 
UPLAND ROAD 

00/01 PE Underway 

FILLMORE VEN990314 SCCAB 0 SESPE CREEK BIKE PATH PHASE 2 EXTEND 
BIKEPATH TO NORTH  FILLMORE INDUSTRIAL 
PARK AND LANDSCAPE ENTIRE BIKE PATH 

00/01 PS&E Complete 

MOORPARK VEN54172 SCCAB 0 IN MOORPARK PEDESTRIAN IMPROVEMENTS ON 
LOS ANGELES AVE (SR118) WITHIN THE CITY 

00/01 PE, ROW Underway 

MOORPARK VEN990315 SCCAB 0 TIERRA REJADA ROAD LOS ANGELES AVENUE / 
ROUTE 23 SIGNAL INTERCONNECT 

00/01 Design  Consultant Section 
Underway 
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VENTURA COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

OJAI VEN010203 SCCAB 0 OJAI VALLEY BIKE TRAIL EXTENSION / 
FULTON STREET EXTENSION 

01/02 PE, ROW Underway 

OJAI VEN54164 SCCAB 0 BICYCLE AND PEDESTRIAN TRAIL ON GRAND 
AVE. FROM SIGNAL ST. TO GRIDELY RD. 

02/03 PE Underway 

OXNARD VEN000609 SCCAB 0 SIGNAL SYNCHRONIZATION CONDUIT AND CABLE 
INSTALLATION AT VARIOUS LOCATIONS 
CITYWIDE 

00/01 Complete 

OXNARD VEN990317 SCCAB 0 OXNARD BOULEVARD 5TH/VINEYARD AND ON 5TH 
STREET (ROUTE 34) OXNARD BLVD / ROSE 
AVENUE CONSTRUCT NEW BICYCLE AND  
PEDESTRIAN FACILITIES 

01/02 PE Underway 

PORT HUENEME VEN991219 SCCAB 0 CHANNEL ISLANDS BOULEVARD FROM VICTORIA 
AVENUE TO PATTERSON ROAD WIDEN EASTBOUND 
FROM 2 LANES TO 3 LANES + BIKE LANE 

00/01 
01/02 

PE Underway 

SAN BUENAVENTURA VEN990319 SCCAB 0 CALIFORNIA STREET BRIDGE  OVER ROUTE 101 
PEDESTRIAN ENHANCEMENTS 

00/01 
01/02 

PE Underway 

SAN BUENAVENTURA VEN990320 SCCAB 0 ROUTE 126 BIKE PATH (CLASS I) PARALLEL 
TO ROUTE 126 FROM KIMBALL TO HARMON 
BARRANCA, AND ALONG HARMON BARRANCA FROM 
126 TO TELEPHONE ROAD 

02/03 Environmental Clearance Underway 

SAN BUENAVENTURA VEN990605 SCCAB 0 STANLEY AVENUE FROM VENTURA AVE TO STATE 
ROUTE 33 CONSTRUCT SIDEWALK AND  BICYCLE 
LANE 

00/01 
01/02 

PS&E Underway 

SANTA PAULA VEN54168 SCCAB 0 FACILITY INCL BIKEWAY/WALKWAY FROM SANTA 
PAULA CREEK TO PECK ROAD FENCING, 
LANDSCAPING, BRIDGE & DRAINAGE, PUBLIC 
ACCESS POINTS/ SAFETY ITEMS STP = STIP 
RIP FUNDS 

01/02 PS&E, ROW Underway 

SIMI VALLEY VEN54051 SCCAB 0 IN SIMI VALLEY ARROYO SIMI BIKE TRAIL 
OFF STREET BIKE PATH FROM METROLINK 
STATION TO CORRIGANVILLE PARK.  
CONSTRUCT PATH 

00/01 PE Underway 

THOUSAND OAKS VEN990329 SCCAB 0 THOUSAND OAKS BOULEVARD  PEDESTRIAN 
SAFETY PROJECT BETWEEN MOORPARK ROAD, 
THE CIVIC ARTS PLAZA, AND RANCHO ROAD 

00/01 Complete 

THOUSAND OAKS VEN990330 SCCAB 0 CNG INFRASTRUCTURE AND IMPROVEMENT - 
PURCHASE CNG STATION AND REPLACE 
EXISTING COMPRESSOR 

00/01 Project complete 

THOUSAND OAKS VEN990331 SCCAB 0 EXPAND TRAFFIC SIGNAL COORDINATION 
SYSTEM BY ADDING SEVEN ARTERIAL ROADWAYS 
TO CITY'S COMPUTERIZED SYSTEM 

00/01 
01/02 

PS&E Underway 

THOUSAND OAKS VEN990332 SCCAB 0 UPGRADE EXISTING MASTER TRAFFIC SIGNAL 
COORDINATION SYSTEM,  ADDING NEW 
SOFTWARE, VIDEO DETECTION, AND SEVERAL 
HARD WIRE CONNECTIONS 

01/02 PS&E Underway 

VENTURA COUNTY VEN54047 SCCAB 0 COUNTY OF VENTURA CONSTRUCT SPRINGVILLE 
BIKEWAY AT BEARDSLEY CHANNEL 

00/01 PS&E Underway 

VENTURA COUNTY VEN54123 SCCAB 0 CONSTRUCT BICYCLE LANES ON CENTRAL 
AVENUE BETWEEN ROSE AVE. AND VINEYARD 
AVE. (TWO 8-FOOT CLASS II BICYCLE LANES)
 

00/01 PE Underway 
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VENTURA COUNTY - TCMs - LOCAL HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 

AGENCY ID BASIN    STATUS 

VENTURA COUNTY VEN54124 SCCAB 0 CONSTRUCT BICYCLE LANES ON CENTRAL 
AVENUE BETWEEN CAMARILLO CITY LIMITS AND 
SANTA CLARA AVENUE 

00/01 PE Underway 

VENTURA COUNTY VEN990306 SCCAB 0 CALWELTI ROAD LAS POSAS ROAD/LEWIS ROAD 
ADD BIKE LANES 

00/01 
01/02 

PS&E Underway 

VENTURA COUNTY VEN990307 SCCAB 0 LEWIS ROAD CAMARILLO CL / HUENEME ROAD 
ADD BIKE LANES 

00/01 
01/02 

PE Underway 

VENTURA COUNTY VEN990310 SCCAB 0 PIRU/RANCHO CAMULOS CONSTRUCT CLASS I 
BIKE PATH AND  ADJACENT PEDESTRIAN PATH, 
FENCING RE-LAY TRACK, INSTALL PLATFORM 
AT RANCHO CAMULOS 

00/01 
01/02 

Environmental Clearance Underway 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN54169 SCCAB 0 COUNTYWIDE BIKE LOCKER/RACKS & BUS 
SHELTER PROGRAM 

00/01 Project being advertised 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN990313 SCCAB 0 CALIFORNIA STATE UNIVERSITY AT CHANNEL 
ISLANDS (CSUCI) ELECTRIC BICYCLE PROGRAM 
PURCHASE ELECTRIC BI/TRICYCLES AND 
RELATED EQUIPMENT/FACILITIES 

03/04 Project has been maintained, but 
delayed to FY 03-04. 

 
VENTURA COUNTY - TCMs - STATE HIGHWAYS (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

       

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

VENTURA COUNTY VEN990304 SCCAB 34 LEWIS ROAD  PLEASANT VALLEY ROAD / RTE 
101 CONSTRUCT BIKE LANES 

00/01 
01/02 

PE Underway 

MOORPARK VEN54170 SCCAB 118 TRAFFIC SIGNAL INTERCONNECTION LOS 
ANGELES AVENUE (SR118) THROUGH THE CITY 
OF MOORPARK 

00/01 Design selection 

OJAI VEN990316 SCCAB 150 ROUTE 150 @ SAN ANTONIO CREEK BRIDGE 
WIDEN TO ACCOMMODATE PEDESTRIAN / 
EQUESTRIAN/ BICYCLE 

00/01 
01/02 

PE Underway 

 
VENTURA COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 

       

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

FILLMORE VEN54167 SCCAB 0 IN FILLMORE INTERMODAL TRANSPORTATION 
CENTER IN DOWNTOWN FILLMORE ON SANTA  
CLARA AVENUE AT SENIOR CENTER, PROJECT 
INCLUDES PURCHASE OF ONE TROLLEY-TYPE 
BUS 

00/01 PS&E Underway 

OJAI VEN54163 SCCAB 0 INTERMODAL TRANSPORTATION CENTER & 
PARKING HUB IMPROVEMENTS AT SR33/SR150 

00/01 PS&E Underway 

OXNARD VEN54165 SCCAB 0 OXNARD TRANSPORTATION CENTER 
IMPROVEMENTS: ADD BUS ISLAND; PED. & 
VEHICLE FLOW IMPROVEMENTS; LIGHTING & 
SECURITY IMPROVEMENTS (CITY=TCI FUNDS) 

00/01 Design Selection 
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VENTURA COUNTY - TCMs - TRANSIT (Reporting on TCM projects identified in first two years of 2001 RTIP, i.e., FY00/01 & FY01/02) 
       

LEAD PROJECT AIR RTE DESCRIPTION YEAR TCM PROJECT 
AGENCY ID BASIN    STATUS 

OXNARD VEN990318 SCCAB 0 OXNARD HARBOR / BEACHES TRANSIT SERVICE 
OPERATING ASSISTANCE 3 YEAR DEMO 

00/01 
01/02 

Project is in its third year of 
operation 

SANTA PAULA VEN000612 SCCAB 0 TWO BUS STATIONS (BIG BUS SHELTERS): ONE 
AT CORNER OF MILL ST & VENTURA ST; OTHER 
NEAR K-MART AT FAULKNE ROAD.  WILL 
CONSIST OF SHELTERS AND BENCHES. 

01/02 Project will commence shortly 

SIMI VALLEY VEN000611 SCCAB 0 DIAL-A-RIDE MOBILE COMMUNICATIONS 
ENHANCEMENT 

02/03 This project was replaced by two 
para-transit vans (purchase is 
in the process). 

SIMI VALLEY VEN54156 SCCAB 0 WEST END INDUSTRIAL SHUTTLE DEMO PROGRAM 00/01 Project complete 
SIMI VALLEY VEN990325 SCCAB 0 THREE PARATRANSIT VANS  FOR EXPANSION 00/01 Vehicle ordered 
SIMI VALLEY VEN990326 SCCAB 0 ONE CNG TRANSIT BUS FOR EXPANSION 02/03 Vehicle ordered 
SOUTH COAST AREA TRANSIT VEN990321 SCCAB 0 WESTERN VENTURA COUNTY  COORDINATED 

PARATRANSIT SERVICE PURCHASE 19 CNG 
PARATRANSIT VEHICLES (EXPANSION) 

00/01 Vehicles ordered 

THOUSAND OAKS VEN000601 SCCAB 0 COMMUNITY TRANSPORTATION FACILITY/BUS 
TRANSFER STATION -- NON RAIL 

00/01 Project complete 

THOUSAND OAKS VEN54174 SCCAB 0 PURCHASE THREE (3) EXPANSION CNG- FUELED 
BUSES 

01/02 Project complete  

VENTURA COUNTY VEN000605 SCCAB 0 PURCHASE FOUR (4) WATER TAXIS FOR OXNARD 
HARBOR TRANSIT SERVICE 

00/01 Project completed under pre-
award authority 

VENTURA COUNTY VEN990308 SCCAB 0 CALWORKS VANPOOL PROJECT PURCHASE NINE 
12-PASSENGER VANS AND CONSTRUCT CNG 
FUELING FACILITY 

00/01 Project complete 

VENTURA COUNTY VEN990309 SCCAB 0 SHUTTLE SERVICE FROM OJAI  TO MIRA MONTE 
OPERATING ASSISTANCE 3-YEAR 
DEMONSTRATION. 

00/01 
01/02 

Project is in its third year of 
operation 
 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN000604 SCCAB 0 VENTURA/SANTA BARBARA BUS SERVICE -- 
THREE YEAR DEMONSTRATION 

00/01 
01/02 

Project is in its third year of 
operation 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN54112 SCCAB 0 OXNARD TO WARNER CENTER TRANSIT 
DEMONSTRATION (CMAQ) OPERATING 
ASSISTANCE - THIRD YEAR OF DEMONSTRATION

00/01 Project complete 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN990303 SCCAB 0 EXPAND CAMARILLO METROLINK  STATION TO 
PROVIDE ADDED PARKING,  SITE AMENITIES, 
BUS LOADING ZONE, SHELTER, BICYCLE 
STORAGE,  PEDESTRIAN STRUCTURES 

00/01 
01/02 

PS&E,ROW underway 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN990312 SCCAB 0 SHUTTLE SERVICE TO CALIFORNIA  STATE 
UNIVERSITY AT CHANNEL  ISLANDS (CSUCI) 
OPERATING ASSISTANCE -SECOND AND THIRD 
YEARS OF DEMO 

00/01 
01/02 

Project is in its third year of 
operation 
 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN990904 SCCAB 0 METROLINK VENTURA COUNTY LINE BETWEEN 
VAN NUYS AND RAYMER INSTALL CROSSOVER  
STP = STIP-IRR FUNDS 

00/01 Project complete 

VENTURA COUNTY TRANS COMMISSION 
(VCTC) 

VEN990906 SCCAB 0 IN VENTURA AT MONTALVO- CONSTRUCT 
METROLINK STATION, IMPROVE TRACK, 
SIGNALS, AND CROSSINGS FROM VENTURA 
BOULEVARD TO MONTGOMERY STP = STIP-RIP 
FUNDS 

00/01 PS&E Complete; contract awarded 
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